NORTH CAROLINA COMMUNITY COLLEGE SYSTEM
2000 BOND PROJECT STATUS REPORT

AS OF MARCH 31, 2007

Bond Funds
New Bond Funds | Committed*to| Estimated
Construction Bond Funds Expended a Project Design Start Estimated Estimated
Funds R & R Funds Other Funds |Under Contract Through As of Date Construction Completion
College Project Name - (Project No. if assigned) Authorized Authorized Authorized As of 3-31-07 3-31-07 3-31-07 Start Date Date
Alamance Student Services/LRC/Adm - Project No. 1129 2,000,000 4,584,147 2,000,000 2,000,000.00 2,000,000 Jan-01 Nov-03 Aug-06
Alamance Renovations - Project | - Project No. 1201 100,000 100,000 99,999.04 100,000 Dec-00 Jan-01 Jul-02
Alamance Renovations - Project Il - Project 1302 127,105 127,105 127,105.00 127,105 Dec-02 Apr-03 Aug-05
Alamance Renovations - Main Building Project No. 1549 125,000 125,000 116,351.96 125,000 Dec-05 Mar-06 May-07
Alamance Renovations - Student Center No. 1563 505,000 45,000 34,340.00 505,000 May-06 May-07 Dec-07
Alamance Allied Health Building - Project No. 1130 3,747,351 2,617,189 3,747,351 1,711,519.36 3,747,351 Sep-04 Oct-06 Dec-07
Alamance Burlington Center Renovation Project No. 1584 219,483 3,551,083 219,483 6,656.05 219,483 Aug-06 Jul-07 Mar-08
Alamance Renovations - Child Development Center 200,517 0.00 May-07 Jun-07 Dec-07
Alamance Renovations - Parking Lots 150,000 0.00 May-07 Jul-07 Jan-08
Asheville Computer Technology Center NCCCS #1097 4,640,000 4,685,000 4,592,058.36 4,640,000 Nov-00 Nov-02 Jun-06
Asheville Renovations #1 - #1137 63,176 63,176 56,119.85 63,176 Jan-04 Jul-04 Aug-06
Asheville Enka Center Renovations #1213 600,000 600,000 600,000.00 600,000 Jan-01 Jan-02 May-03
Asheville Dental Lab Renovation NCCCS #1121 400,000 400,000 390,048.00 400,000 Dec-00 Dec-01 Aug-06
Asheville Hospitality Education Center NCCCS #1098 6,258,254 916,351 6,213,254 6,237,700.48 6,258,254 Nov-00 May-04 Jun-06
Asheville Fernihurst Renovation, #1158 900,000 1,975,000 900,000 152,544.15 900,000 Sep-04 Mar-07 Mar-08
Asheville Marketing Tech Renovations #1354 1,216,351 2,057,505 1,216,351 1,189,830.61 1,216,351 May-05 Dec-05 Dec-06
Beaufort Law Enforce/EMT/Fire Service Training Facility - #1084 2,936,000.00 10,000.00 2,936,000 2,936,000.00 2,936,000 Mar-01 May-02 May-03
Beaufort Renovations to Buildings 1, 4 and 8 #1265 154,895.00 154,895 154,895.00 154,895 Jul-02 Jan-03 Apr-03
Beaufort Public Service Building and renovate bldgs 2 & 3 #1266 3,107,499.00 714,289.00 468,333.00 3,821,788 3,821,787.31 3,821,788 May-03 Jan-05 May-06
Beaufort Building 3 Door Project #1614 15,546.00 7,786.00 5,268.00 0.00 Oct-07
Beaufort Building 1 and 3 Roof Replacement #1571 0.00 242,429.00 0.00 242,429 242,429.00 242,429 May-06 Aug-06 Dec-06
Bladen Repair and Renovation #1337 520,000 138,882 520,000 520,000.00 520,000 Mar-03 Nov-03 Sep-04
Bladen Student Resource Center(LRC,classrooms)#1430 2,900,000 90,000 20,000 250,000 0.00 2,990,000 Mar-07 Oct-07 Mar-08
Bladen Industrial Training Center repair, renovation and Exp #1255 524,794 140,000 1,228,506 664,794 664,794.00 664,794 Dec-03 Dec-04 Jul-05
Bladen Repair and Renovation, Roofs, HVAC - #1208 146,809 146,809 142,196.34 146,809 Feb-02 Apr-02 Oct-04
Blue Ridge General Renovations-Flat Rock Campus - #1227 536,522 536,522 536,522.00 536,522 Dec-01 Feb-02 Dec-02
Blue Ridge Campus wide wiring/infrastructure/distance learning - #1276 258,775 258,774 258,774.03 258,774 Aug-02 Sep-02 Dec-03
Blue Ridge Renov to Stu Ctr/Driveways, Drainage/PE fac.Etc #1350 402,969 402,969 402,969.00 402,969 Nov-03 Nov-03 Feb-05
Blue Ridge Transylvania Center Aditions and Renovations - #1405 877,973 127,839 877,973 877,972.43 877,973 Apr-04 Sep-04 Jul-05
Blue Ridge Renovations to two classroom buildings - #1443 546,458 546,458 546,458.00 546,458 Feb-06 Mar-06 Mar-06
Blue Ridge General Renovations Phase |I-Flat Rock Campus - #1304 125,928 125,928 125,928.00 125,928 Jun-02 Jul-02 Jan-03
Blue Ridge New Vocational Training Building - #1536 664,867 1,647,738 150,000 29,549.71 664,869 Aug-06 Jun-07 Feb-08
Brunswick Technical and Trades Building Project #914 336,642 544,643 701,364 881,285 881,284.20 881,285 Apr-01 Jul-01 Aug-02
Brunswick Bundled R&R Projects #1342 12,006 523,427 0 535,433 535,433.00 535,433 Nov-03 May-04 Oct-04
Caldwell Distance Learning #1128 258,795 213,450 10,000 472,245 472,244.70 472,245 Jan-01 Jul-02 May-03
Caldwell Watauga Site Prep #1127 1,321,355 210,931 1,321,355 1,143,230.00 1,321,355 Jan-01 Jul-02 Feb-05
Caldwell Renovations B & D Building 316,838 398,973 0.00 May-07 Dec-07 Jun-08
Caldwell Broyhill Multipurpose Facility #1235 162,150 6,713,774 162,150 0.00 162,150 Sep-04 Apr-05 Jun-06
Caldwell Occupational Training Center #1555 1,349,155 429,535 152,100 0.00 1,349,155 Apr-06 Jun-07 Dec-07
Caldwell Civic Center #1267 1,291,000 140,660 1,291,000 1,053,984.20 1,291,000 Mar-02 Sep-03 Sep-04
Caldwell Land Acquisition/Transportation Center #1547 1,000,000 1,000,000 1,000,000.00 1,000,000 Mar-06 Mar-06 Mar-06
Caldwell NE Site Project #1415 719,625 719,625 50,524.50 719,625 Apr-06 Sep-06 Jul-07
Cape Fear Pier and Dock Replacement- Emergency #1147 1,000,000.00 7,647.00 1,000,000 1,000,000.00 1,000,000 Jan-01 Mar-02 Mar-03
Cape Fear New Elevator and Elevator Repairs-Emergency #1148 1,300,000.00 0.00 1,430,000.00 1,300,000 1,294,454.63 1,300,000 Jan-01 Jun-02 Nov-03
Cape Fear Engineering Technology building #1215 16,799,237.00 16,799,237| 16,712,532.77 16,799,237 Aug-01 Nov-03 May-05
Cape Fear Renovs-Emmart Bldg., Burnett Bldg., Machine Shop #1216 0.00| 1,377,932.00 120,250 51,000.00 1,377,932 Jul-02 Jun-07 Feb-08
Cape Fear Campus Loop Access Road & Truck Driver Facility #1377 2,034,242.00 2,034,242 2,008,360.05 2,034,242 Jul-03 Jan-05 Dec-05
Cape Fear Parking Deck & Classroom Building-Phase | #1455 10,873,788.00 2,626,212.00 834,500 464,540.39 10,873,788 Feb-05 Jun-07 Mar-08
Cape Fear Public Safety Training Center #1416 3,140,000.00 7,000,000.00 640,000 472,360.00 3,140,000 Aug-05 Jun-07 Jan-08
Cape Fear North Campus Signage & Entrance Project #1608 115,758.00 0.00 183,242.00 27,000 7,839.81 115,758 Nov-06 Jun-07 Feb-08
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Carteret Classroom Bldg Repl & Marine Tech Bldg #1092 5,645,724 199,761 8,980,000 5,845,485 5,727,305.42 5,845,485 Mar-01 Feb-03 Jan-05
Carteret Hospitality Building Renov. and Parking Renov. #1348 48,000 48,000 47,148.82 48,000 Mar-03 Sep-03 Apr-05
Carteret McGee Building Renovation-Joslyn Hall #1539 400,051 40,000 26,381.88 400,051 Jun-06 May-07 Dec-07
Carteret McGee Building Renovation-Classrooms #1475 350,239 350,239 302,706.83 350,239 Jul-06 Jul-06 May-07
Carteret Sewer Lift Station Repair/Replacment #1525 166,000 166,000.00 166,000 Sep-05 Feb-06 Jun-06
Catawba Renovations - Alex. Ctr. NCCCS #1100 1,001,815 1,001,815 1,001,815.00 1,001,815 Jan-01 Aug-02 Jul-04
Catawba Classroom/Laboratory Building #1285 7,567,306 7,000,000 7,567,306 7,356,565.30 7,567,306 Jul-02 Sep-04 Apr-05
Catawba Library & Learning Assistance Center Renov. #1564 685,119 685,119 38,370.00 685,119 Sep-06 Jun-07 Jul-07
Catawba Paap Building Renovations #1233 132,899 132,899 132,898.62 132,899 Feb-02 Sep-02 Dec-04
Catawba Old Testing Center Renvoations #1288 58,962 58,962 58,961.10 58,962 Oct-02 Nov-02 Dec-04
Catawba Renovate Interior Space #1312 550,544 550,544 550,544.00 550,544 Jan-03 Jun-03 Jul-04
Central Carolina  |Roofing (Student Center & Admin.) (Bundled R&R)(#1359) 295,000 295,000 295,000.00 295,000 Jun-04 May-06 Dec-06
Central Carolina _|Roof Repairs (Main Building) (Bundled R&R) (#1360) 318,878 318,878 317,627.52 318,878 Mar-06 May-06 Oct-06
Central Carolina |Roofing (LRC & Science) (Bundled R&R) (#1361) 230,654 230,654 230,654.00 230,654 Jun-04 Aug-04 Feb-07
Central Carolina__|Classroom/Science Lab Bldg. (Proj.# 1106) 4,800,000 24,443 4,800,000 4,800,000.00 4,800,000 Nov-00 Jan-03 Oct-04
Central Carolina |Telecommunications Bldg. (Proj.# 1107) 700,000 2,500,000 700,000 697,358.19 700,000 Nov-00 Feb-03 Nov-04
Central Carolina _|Classroom Building (Proj. # 1325) 2,000,000 48,274 2,000,000 1,986,482.09 2,000,000 Jun-03 Sep-04 Apr-05
Central Carolina__|Renovation of Science Building (# 1408) 880,718 31,000 911,718 897,461.52 911,718 Sep-04 May-05 Apr-06
Central Carolina |Computer Technology Building (#1410) 102,200 102,200 102,200.00 102,200 Sep-04 Apr-05 Apr-06
Central Carolina [Land Acquition - Watson Property (#1570) 1,897,800 302,200 1,897,800 1,897,800.00 1,897,800 Jun-06 Jun-06 Jun-06
Central Carolina _|Renovation of Classroom Building (#1362) 0 30,218 30,218 30,218.00 30,218 Apr-04 Apr-05 May-05
Central Carolina |R&R - Siler City Center (# 1485) 127,550 0.00 127,550 May-07 Jul-07 Mar-08
Central Carolina  |R&R - Chatham Campus (# 1486) 280,000 280,000 167,090.13 280,000 Feb-06 Jun-06 Jun-07
Central Carolina |Renovation of Continuing Education Building (#1512) 142,702 437,767 100,000 65,700 20,032.86 580,469 Mar-06 Jun-07 Nov-07
Central Carolina _|New Siler City Center (#1548) 627,805 3,487,195 0.00 627,805 May-07 Sep-07 Feb-08
Central Carolina__|Classroom Building - West Harnett (#1364) 1,000,000 972,820 75,000 44,461.22 1,000,000 Sep-05 May-07 Sep-07
Cent. Piedmont Sloan-Morgan Renovation (1138) 128,738 4,766,142 4,894,880 4,789,286.64 4,894,880 Sep-00 Aug-02 Jan-06
Cent. Piedmont  |Northeast Campus Ph IA - (942) 738,439 8,500,000 738,439 738,438.54 738,439 Nov-00 Feb-01 Dec-01
Cent. Piedmont Information Technology Building - (1116) 16,516,620 16,516,620| 16,439,303.79 16,516,620 Oct-00 Sep-02 Jan-06
Cent. Piedmont  |Central Energy Facility (1240) 1,029,163 351,000 2,515,000 1,380,163 1,362,641.25 1,380,163 Nov-00 Sep-02 Jan-06
Cent. Piedmont West Campus Phase Il - (1114) 3,500,000 6,305,938 3,500,000 3,500,000.00 3,500,000 Feb-01 May-03 Jan-06
Cent. Piedmont __|North Campus Phase Il - (1115) 18,231,551 18,231,551 17,930,504.71 18,231,551 Sep-02 Aug-04 May-06
Cent. Piedmont Van Every Building Reconstruction 500,001 5,117,142 0.00 Jun-07 Nov-07 Jun-08
Cent. Piedmont  |Professional Development Bldg - 3rd floor (1491) 230,000 0 230,000 141,105.94 230,000 Sep-05 Dec-06 Jun-07
Cent. Piedmont Central High Exterior Renovation (1478) 100,000 2,000,000 2,100,000 434,612.08 2,100,000 Apr-05 Sep-06 Aug-07
Cent. Piedmont  |Allied Health Bldg Addition & Renovation (1406) 2,671,463 3,328,537 16,000,000 1,660,000 239,638.30 6,000,000 Apr-05 Jul-07 May-08
Cent. Piedmont Northeast Campus Phase Il - (1326) 9,770,000 9,770,000 9,611,351.60 9,770,000 Apr-04 May-05 Dec-06
Cleveland GENERAL REPAIRS & RENOVATIONS/PROJECT # 1370 230,000 230,000 229,540.43 230,000 Oct-03 Dec-03 Jun-04
Cleveland CLASSROOM BUILDING PROJECT # 1287 3,887,036 4,135,172 375,000 199,777.05 3,887,036 Aug-05 May-07 Dec-07
Cleveland REPLACE/MODIFY MECHANICAL SYSTEMS 225,000 0.00 Jul-07 Nov-07 Jan-08
Cleveland RE-ROOFING CAMPUS CENTER BLD PROJECT #1436 500,000 500,000 229,063.93 500,000 Feb-06 Oct-06 Jun-07
Cleveland GENERAL REPAIRS & RENOVATIONS/PROJECT 1435 297,104 297,104 296,534.07 297,104 Jan-05 Mar-05 Nov-05
Coastal Carolina  |HVAC Repl Classroom A, Stu Svcs Ctr, LRC - 1167 3,850,523.00| 1,688,980.00 15,400.00 5,539,503 5,539,502.41 5,539,503 Sep-01 Jun-03 Jul-06
Coastal Carolina |Classroom Building #1263 10,055,086.00 10,055,086 9,400,067.85 10,055,086 Jun-03 Dec-04 Dec-06
Coastal Carolina_|BT Energy Management Project #1567 233,000.00 233,000 233,000.00 233,000 Jul-05 Jul-06 Dec-06
Coastal Carolina |Covered Walkways/Fascia Repair #1615 3,500,000.00 0.00 3,500,000 May-07 Sep-07 Jan-08
Coastal Carolina _|Repairs to Facilities/Capital Improvements 151,504.00 0.00 Jun-07 Nov-07 Feb-08
COA D. F. Walker Public School Takeover Renovation #1241 905,612 66,202 905,612 905,612.00 905,612 Aug-03 Apr-04 Nov-04
COA Allied Health and Wellness Center #1247 2,552,136 2,552,136 2,552,135.78 2,552,136 Jul-02 Feb-03 Nov-04
COA Land Acquisition and Renovation of Riverside Center #1315 42,949 42,949 42,948.04 42,949
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COA Renovation of Manteo Middle School #1420 742,724 4,250,000 393,600 78,026.27 742,724 Mar-06 Jun-07 Sep-07
COA Auditorium Roof #1618 45,424 70,740 0.00 45,424 Jul-07 Oct-07 Mar-08
COA Cosmetology Program Area Renovation #1592 90,000 8,000 0.00 90,000 May-07 Aug-07 Oct-07
COA Buildings A & C Roof Repairs #1197 (bundled) 380,576 380,576 380,575.07 380,576 Jul-04 Oct-05 Oct-05
COA Expansion to Building A EC Campus #1450 1,021,353 975,244 4,557,141 525,000 345,982.90 1,996,597 Jun-05 Sep-06 Dec-07
Craven Classroom/Library Building - #907B 1,900,000.00 1,900,000.00 1,900,000 1,900,000.00 1,900,000 Sep-00 Sep-01 Dec-04
Craven Addition to Kelso Hall - #1336 100,000.00 1,004,000.00 100,000 90,368.52 100,000 Apr-03 Jan-06 Aug-06
Craven Maintenance Building/ Roadway & Parking - #1076 1,375,022.00 125,900.00 1,375,022 1,371,353.10 1,375,022 May-03 Aug-05 May-06
Craven Technology Building #1268 2,925,711.00 2,850,000.00 2,925,711 493,648.41 2,925,711 Oct-06 Nov-06 Apr-08
Craven Reroof Building B #1243 205,027.00 205,207 205,026.79 205,207 Aug-03 Feb-04 Oct-04
Craven Reroof Building G #1244 265,114.00 265,114 265,113.79 265,114 Aug-03 Feb-04 Oct-04
Craven Renovate Barker Hall & Miscellaneous Renovations #1246 264,000.00 264,000 192,655.63 264,000 Oct-04 Feb-05 May-07
Craven Replace Chillers,Air Handlers,Small Renov.(Bundled)- #1245 164,034.00 0.00 Jul-07 Oct-07 Jan-08
Craven Reroof Library (Bldg A) #1603 250,000.00 16,200 0.00 250,000 Apr-07 Sep-07 Jan-08
Davidson Classrooms/Laboratories/Renovations (1101) 4,054,058 1,741,409 1,700,000 5,795,467 5,795,467.00 5,795,467 Oct-00 Oct-02 May-06
Davidson Fire Service Laboratory (1180) 325,000 16,106 325,000 325,000.00 325,000 Oct-00 Dec-01 Jul-02
Durham Collins Bldg. Renovations - 1170 2,546,502 1,000,000 3,546,502 3,546,502.00 3,546,502 Nov-01 Feb-04 Feb-05
Durham White Building Renovations - 1171 1,152,672 3,000,000 314,000 72,600.00 1,152,672 Oct-06 Jun-07 Feb-08
Durham New Student Services/Classroom Building - #1199 5,628,818 3,000,000 5,628,818 5,605,330.79 5,628,818 Apr-03 Dec-04 Apr-06
Durham Satellite Campus#1499 4,000,000 4,750,000 4,000,000 2,239,654.03 4,000,000 Sep-05 Jul-06 Jan-08
Durham Mulitpurpose Classroom/ Physical Training Facility #1522 1,100,000 1,000,000 0.00 1,100,000 May-07 Aug-07 Dec-07
Edgecombe ACT Project - Project #1078 6,756,814 3,919,548 6,756,814 6,756,814.00 6,756,814 Dec-00 Oct-02 Dec-04
Edgecombe Various R & R projects #1273 500,000 500,000 157,566.89 500,000 May-06 Jul-06 Jun-07
Edgecombe Various R & R projects #1272 757,203 757,203 749,741.98 757,203 Feb-02 Jul-06 Jul-06
Fayetteville Spring Lake Multi-Use Educational Building (DCC #1051) 7,000,000 1,021,501 7,000,000 7,000,000.00 7,000,000 Nov-00 Oct-02 Jun-05
Fayetteville Purchase land along Ft Bragg Road #1320 600,000 2,860,938 600,000 600,000.00 600,000

Fayetteville Horticulture Complex at Cape Fear Botanical Garden #1125 2,430,349 800,000 2,430,349 2,369,590.00 2,430,349 Nov-01 Mar-04 Sep-06
Fayetteville Renov.Horace Sisk/Layfayette Hall Bldgs (DCC #1131) 880,000 3,402,185 4,282,185 4,220,285.08 4,282,185 Apr-02 May-04 Nov-06
Fayetteville Virtual College Center (DCC #1126) 5,997,415 5,997,415 5,997,415.00 5,997,415 Nov-02 May-04 Sep-06
Fayetteville Classroom Bldg/Renov. form. Service Merchandise Bldg(DCC #1585) 10,500,000 0.00 10,500,000 May-07 Aug-07 May-08
Fayetteville Horace Sisk Boiler Chiller Replacement (DCC #1211) 209,343 111,788 1,259,969 321,131 313,102.73 321,131 Apr-02 May-04 Sep-06
Fayetteville Purchase land along Ft Bragg Road (DCC #1441) 500,645 500,645 500,644.45 500,645

Fayetteville Addition to Administration Building (DCC 1520) 1,208,000 500,000 110,000 58,520.00 1,208,000 Sep-06 May-07 Mar-08
Fayetteville Purchase land along Ft Bragg Road (DCC #1534) 484,510 484,510 484,510.00 484,510

Fayetteville Criminal Justice Center PM & E (DCC#1460) 750,000 71,250 54,112.50 750,000 Jun-06 May-07 Dec-07
Fayetteville Bundled R & R Projects 2006 3,641,939 0.00 Jul-07 Jan-08| Oct-08
Fayetteville Bundled R & R Projects 2005 (DCC#1446) 775,000 500,000 775,000 463,948.76 775,000 Jul-05 Jul-06 Jun-07
Forsyth Construction - New building - #1139 3,735,600 7,460,000 3,735,600 3,731,774.27 3,735,600 Apr-02 Mar-04 May-07
Forsyth Gym renov, Rerouting data lines, & Parking lot - #1159 700,000 200,000 900,000 885,371.07 900,000 Dec-01 Apr-02 Sep-03
Forsyth HVAC & Fire Alarm System Renovations - #1311 559,053 559,053 559,052.50 559,053 Feb-03 Aug-03 Apr-04
Forsyth Northwest Forsyth County Center - #1390 9,249,421 9,249,421  1,662,959.54 9,249,421 Jun-04 Oct-06 Dec-07
Forsyth Renovations - Snyder Hall - #1437 665,000 665,000 664,618.00 665,000 Feb-06 May-06 Mar-07
Forsyth Renovations-Allman Center #1560 280,000 280,000 261,455.64 280,000 Mar-06 May-06 Feb-07
Forsyth Bundled - Different renvoation projects 317,947 0.00 Jul-08 QOct-07 Apr-08
Forsyth Bundled - Electrical upfit & aircondition hallways 450,000 0.00 Jun-07 Aug-07 Feb-08
Forsyth Bundled - Snyder & Ardmore Buildings 450,000 0.00 Jul-07 Oct-07 Apr-08
Forsyth Bundled - Roof replacements 250,000 0.00 Jul-07 Oct-07 Apr-08
Forsyth Bundled - Renovation of space vacated to new bldg. 151,688 0.00 Jul-07 QOct-07 Apr-08
Forsyth Renovations 0 358,000 0.00 Jul-07 Oct-07 Apr-08

Bldg/20002000 Bond Status Report 3-31-07.xls  3/30/2007




NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF MARCH 31, 2007

Bond Funds
New Bond Funds | Committed*to| Estimated
Construction Bond Funds Expended a Project Design Start Estimated Estimated
Funds R & R Funds Other Funds |Under Contract Through As of Date Construction Completion
College Project Name - (Project No. if assigned) Authorized Authorized Authorized As of 3-31-07 3-31-07 3-31-07 Start Date Date

Forsyth Construction - Greene Hall Expansion #1438 960,000 3,500,000 0.00 960,000 May-07 Nov-07 Sep-08
Gaston New Public Safety Building - #1122 1,500,000 467,551 1,500,000 1,494,782.05 1,500,000 Jan-02 Mar-03 Oct-04
Gaston New Science and Technology Building - #1428 396,044 2,009,231 139,275 85,056.65 396,044 Aug-05 May-07 Apr-08
Gaston Renovation - Comer Building - East #1332 2,505,092 479,523 2,505,092 2,484,762.92 2,505,092 Nov-06 Mar-06 Sep-06
Gaston New Health Sciences Building - #1427 4,989,955 15,000,000 1,089,208 540,643.80 4,989,955 Apr-05 Jun-07 Apr-08
Gaston Renovation - Craig Building - #1333 225,592 43,182 225,592 222,646.17 225,592 Jan-06 Feb-06 Sep-06
Guilford Central Energy Plant for GSO Classroom Bldgs-Proj. #1303 2,150,000 245,400 2,150,000 2,150,000.00 2,150,000 Nov-02 Nov-03 Aug-06
Guilford Land #1236 3,000,000 0 3,000,000 3,000,000.00 3,000,000

Guilford Classroom Building Project #1046 4,250,000 5,000,000 4,250,000 4,250,000.00 4,250,000 Jul-00 Feb-02 Jan-04
Guilford Pub. Saf. Burn Bldg/Trng. Tower/Drv. Trk. Proj.#888 1,500,000 2,520,000 1,500,000 1,500,000.00 1,500,000 Jun-97 Nov-99 Mar-05
Guilford Jamestown Campus Land & Parking #1294 4,100,000 0 4,100,000 296,328.17 4,100,000 Jul-06 Jul-08 Jan-10
Guilford Classroom Building #1605 3,100,382 0 0.00 3,100,382 May-07 Jun-08 Dec-09
Guilford Fire Suppression System Replacement #1392 344,006 0 334,006 344,005.55 334,006 May-04 Jun-04 Mar-07
Guilford Roads, Parking & Walkways Repairs #1334 889,325 0 889,325 889,324.77 889,325 Nov-04 Jun-05 Feb-07
Guilford Business Careers Renovation #1397 1,766,669 0 37.45 1,766,669 May-07 Jun-07 Jan-08
Guilford HVAC Renovations and Energy Upgrades #1398 1,923,774 0 1,923,774 618,811.45 1,923,774 Oct-04 Aug-05 Jun-08
Guilford Health Technologies Project #1375 10,000,000 9,000,000 10,000,000 809,239.79 10,000,000 Jan-05 Oct-06 Sep-08
Halifax Allied Health/Auditorium Bldg #1090 7,706,909 1,573,673 7,706,909 7,572,591.17 7,706,909 Apr-01 May-02 Dec-03
Halifax HVAC replacement,welding shop renovations #1165 811,569 3,000 811,569 760,390.77 811,569 May-01 May-01 May-07
Halifax Wellness/Fitness Center #1292 566,130 566,130 566,129.64 566,130 Nov-02 Jul-03 Feb-04
Haywood Renovation - 200/300 Buildings #1113 570,480 1,851,922 292,443 2,422,402 2,422,402.00 2,422,402 Dec-01 Jul-03 Dec-04
Haywood Regional High Tech. Center #1327 217,598 142,799 217,598 217,598.00 217,598 Feb-04 Feb-05 Oct-05
Isothermal Continuing Education Building Renovation - #1204 548,418 550,000 548,417.17 548,418 Jan-02 Apr-03 Aug-03
Isothermal Life Long Learning Center #1298 1,658,309 3,250,000 1,658,309 1,029,736.49 1,658,309 Sep-03 Sep-06 Sep-07
Isothermal ADA Compliance Project & minor building improve. #1252 123,694 124,727 123,693.77 123,694 Oct-02 Jan-03 Jul-03
Isothermal Campus HVAC Controls Replacement #1253 181,782 185,273 181,781.47 181,782 Jul-02 Oct-02 Apr-03
Isothermal Underground wiring project #1394 100,000 150,000 100,000 100,000.00 100,000 Oct-04 Apr-05 Jul-05
Isothermal Student Center Roof Replacement #1395 276,334 24,159 276,334 276,333.55 276,334 Sep-04 Jan-05 Dec-06
Isothermal Library & Swimming Area Roof Replacements #1524 447,401 447,401 447,401.00 447,401 Nov-05 Dec-05 Feb-07
Isothermal Library Interior Ceiling Renovation - #1565 6,106 3,382 6,106 5,098.51 6,106 Sep-06 May-07
James Sprunt Exterior Campus Lighting #1163 223,414 68,807 223,414 223,414.00 223,414 Nov-01 Jul-02 Dec-02
James Sprunt HVAC/Roof Repair/Sidewalk Repair ADA/OSHA #1164 176,586 176,586 176,584.70 176,586 Apr-01 Dec-01 Jun-02
James Sprunt Herring Bldg. Classroom Addition #1281 1,783,718 1,783,718 1,783,718.00 1,783,718 Jul-02 May-04 Apr-05
James Sprunt Repair and Renovations #1424 266,319 266,319 212,022.11 266,319 Nov-04 Jan-05 May-07
James Sprunt Repair and Renovations Phase 2 #1529 265,000 265,000 253,513.73 265,000 Jan-05 Oct-05 May-07
Johnston Campus Lighting and Parking #1176 200,000 7,326 200,000 189,193.75 200,000 Jan-02 Feb-02 Apr-02
Johnston Industrial Technology Bldg #1219 2,299,625 0 829,735 2,299,625 2,299,625.00 2,299,625 Jul-01 Feb-03 May-04
Johnston Renovation of Wilson #1103 0 662,956 472,253 662,956 632,152.82 662,956 Jul-01 Apr-03 Dec-03
Johnston Wilson Building Addition/renovation, Elsie, TDT renov. #1220 6,063,179 549,732 6,612,911 5,966,402.89 6,612,911 Aug-03 Nov-04 May-07
Johnston Arboretum Greenhouse Complex #1422 100,000 100,000 100,000 94,917.88 100,000 Dec-04 Jun-06 Sep-06
Johnston Art and Elsee Buildings Renovations #1526 305,000 30,326 305,000 279,815.06 305,000 Sep-05 Aug-06 May-07
Lenoir Adtns/Renov Health Sciences Bldg & Marquee #1136 373,062 196,000 569,062 569,061.44 569,062 Jan-01 Jan-02 Jun-03
Lenoir R&R Projects(Elev/Roofs/HVAC/ADA #1228 928,692 50,000 928,692 656,936.68 928,692 Feb-02 Sep-02 Jun-07
Lenoir Early Childhood/Literacy Bldg&Student Center Add #1239 199,746 199,746 199,745.46 199,746 Sep-01 Nov-01 Dec-05
Lenoir Resurface Roads and Parking Lots/other renovations #1251 400,000 100,000 400,000 229,296.60 400,000 Jun-02 Feb-04 Jul-07
Lenoir Classroom and Science Building #1238 4,932,980 600,000 4,932,980 4,839,942.63 4,932,980 Oct-02 Feb-05 May-07
Lenoir Renovate/Add Classrooms in Administration Bldg #1232 420,249 0.00 420,249 May-07 May-07 Dec-07
Lenoir Industrial/Vocational Center #1407 2,190,044 165,500 134,439.00 2,190,044 May-04 Jun-07 Jun-08
Lenoir Land Acquisition #1399 380,911 380,911 380,910.32 380,911 Jun-04 Jun-04 Oct-04
Lenoir Jones Co. Land Acquisition #1462 148,283 148,283 148,282.20 148,283 Feb-05
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Lenoir Felix Johnson Property #1488 304,952 304,952 304,951.25 304,952 Apr-05 Apr-05 Apr-05
Lenoir Jones County Center #1500 851,718 250,000 81,600 0.00 851,718 Nov-06 Jul-07 Mar-08
Lenoir Maintenance Facility #1587 795,938 72,358 0.00 795,938 Mar-07 Sep-07 Jun-08
Lenoir Signage #1588 200,000 0.00 200,000 May-07 Sep-07 Jan-08
Lenoir Christine Parker Property #1533 63,973 63,973 63,972.54 63,973 Dec-05
Lenoir Construction/R&R 454,751 0.00 Jun-08 Jun-08
Martin Misc. R & R (Bundled projects) #1178 99,713 99,713 99,712.69 99,713 May-01 May-01 Oct-02
Martin Roof Repairs (Bundled projects) #1192 630,915 16,609 630,915 630,914.86 630,915 May-03 Jan-04 Sep-06
Martin HVAC #1583 833,268 74,500 0.00 833,268 Jun-07 Aug-07 Mar-08
Mayland Avery County Project #1169 824,471 413,845 824,471 824,470.89 824,471 Sep-02 Mar-02 Feb-03
Mayland R&R Projects #1284 200,000 130,000 200,000 180,666.89 200,000 Jan-02 Apr-02 Mar-06
Mayland Applied Technologies Building #1328 1,852,610 138,000 97,289.04 1,852,610 Oct-05 Jun-07 Mar-08
Mayland Repairs/Renovations Projects 241,545 0.00 Jul-07 Jul-07 Mar-08
Mayland Land Purchase #1378 127,529 17,471 127,529 127,529.00 127,529 Feb-04 Feb-04 Feb-04
McDowell Classroom Building #1353 2,138,279 736,266 2,138,279 2,067,170.11 2,138,279 Mar-04 Oct-05 Feb-07
McDowell Replace Exit Doors & Fire Alarm System #1160 166,200 166,200 166,200.00 166,200 Apr-01 May-01 Jun-02
McDowell Roof Replacement #1161 98,000 98,000 98,000.00 98,000 Jun-01 Jul-01 May-02
McDowell Campus Repair and Renovations #1248 174,500 174,500 174,500.00 174,500 Apr-02 May-02 Mar-03
McDowell Campus Repairs & Renovations #1566 282,588 282,588 271,703.81 282,588 Sep-06 Sep-06 May-07
Mitchell Renovation of the CEC-HVAC/Restrooms/Offices - 1168 250,000 250,000 245,618.85 250,000 Oct-01 Jul-04 Sep-06
Mitchell Renovation 0f the CEC-Gen'l Bldg. Renovations - #1196 142,562 142,562 128,440.55 142,562 Sep-04 Apr-05 Sep-06
Mitchell Mooresville Center 2nd Floor Addition-DCC No. 1070 216,851 784,000 216,851 216,545.00 216,851 Nov-00 Apr-02 Sep-03
Mitchell Advanced Technoloay Building-DCC No. 1091 3,178,788 1,000,000 3,178,788 3,165,948.17 3,178,788 Apr-01 Mar-04 Jul-06
Mitchell Renovation of the Library #1379 415,993 234,007 415,993 409,324.84 415,993 Apr-05 Jun-06 May-07
Mitchell Renovation of the Student Center #1573 153,604 0.00 Jun-07 Jul-07 Feb-08
Mitchell Renovation of Vocational Building #1509 1,293,953 1,293,953 77,600.00 1,293,953 Aug-06 Feb-07 Sep-07
Montgomery Renovations and Repairs #1187 502,004 502,004 501,025.68 502,004 Jun-01 Oct-01 Dec-06
Nash Land Acquisition #1141 350,000 350,000 350,000.00 350,000

Nash Structural Repairs & Renovations #1299 190,000 190,000 124,502.48 190,000 Jul-02 Oct-06 Jul-07
Nash Environmental Repairs & Renovations - #1193 266,844 266,844 266,574.73 266,844 Nov-01 Dec-01 Apr-06
Nash Aesthetic Repairs & Renovations - #1194 260,000 260,000 260,000.00 260,000 Aug-01 Sep-01 Feb-06
Nash Program Specific Classroom Renovations #1203 41,000 41,000 41,000.00 41,000 Jul-01 Mar-05 Jul-06
Nash Infrastructure Repairs & Renovations #1300 41,000 41,000 24,767.75 41,000 Mar-06 Jul-06 Jun-07
Nash Science & Technology Building #1301 3,933,237 2,684,229 3,933,237 3,933,237.00 3,933,237 Mar-03 Apr-04 Feb-06
Nash Repurposing Classrooms #1530 150,000 150,000 150,000.00 150,000 May-05 Jun-05 May-06
Pamlico Expansion of Bayboro Center #1224 313,253 70,000 223,752 383,253 382,141.12 383,253 May-03 Jun-03 Aug-05
Pamlico Repair and Renovations #1011 213,376 207,015 213,376 207,819.00 213,376 May-03 Jun-03 Aug-05
Pamlico Life Care Center #1391 1,874,302 2,520,000 1,874,302 974,368.32 1,874,302 Jun-05 May-06 Sep-07
Piedmont Renovate gym to LRC & Distance learning Classroom #1309 857,486 844,824 1,702,310 1,702,309.06 1,702,310 Jul-03 Sep-04 Dec-05
Piedmont Classrooms/Labs and Student Services/Learning Ctr. #1310 1,567,922 175,000 1,567,922 1,564,108.89 1,567,922 Jul-03 May-05 Aug-06
Piedmont Renovate Student Complex #1383 1,149,964 1,149,964 957,800.77 1,149,964 Aug-04 Apr-06 Sep-06
Piedmont Renovate Auditorium #1384 5,250 5,250 5,250.00 5,250 Aug-04 n/a n/a
Piedmont Person County Classroom/Lab Building #1445 330,499 600,000 60,159 58,337.38 330,499 Jul-05 May-07 Aug-07
Pitt General Classroom Bldg - 1111 Phl 5,116,870.00 5,116,870 5,073,750.12 5,116,870 Nov-00 Apr-02 Nov-08
Pitt Parking Project - 1112 Phl 195,436.00 288,156.00 195,436 139,638.98 195,436 Feb-02 Oct-02 Jan-08
Pitt Bowen Farm Site Project (Planning) - 1110 146,250.00 1,050,000.00 146,250 146,250.00 146,250 Mar-02 Jul-03 Oct-04
Pitt Fulford Bldg Addition Ph Il - 1234 350,618.00 0.00 350,618 211,434.00 350,618 Apr-02 Apr-05 Apr-07
Pitt Firing Range and Driving Pad - #1177 339,589.00 787,848.00 339,589 339,589.00 339,589 Jun-02 Mar-05 Mar-06
Pitt Davenport Farm #1431 3,148,255.00 3,148,255 3,148,254.68 3,148,255

Pitt MacThrift Building #1505 927,907.00 1,200,000.00 927,907 927,906.98 927,907
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Pitt Student Center - Phase 1 #1545 6,101,590.00 424,404 202,937.80 6,101,590 Jul-06 Jul-07 Jun-08
Pitt Undetermined Project 66,750.00 0.00

Pitt Humber Bldg Renov Ph Il #1358 1,585,095.00 1,400,000.00 1,585,095 1,583,307.77 1,585,095 Jan-04 May-05 Jul-06
Pitt Greenville Center Renovation #1617 47,348.00 137,652.00 0.00 47,348 Jun-07 Sep-07 Feb-08
Randolph R & R Bundle Number One, Two & Three #1174 1,050,259 1,050,259 1,050,259.00 1,050,259 May-01 Nov-02 Feb-07
Randolph Archdale Center Classroom Addition #1317 1,344,379 323,446 1,344,379 1,344,379.00 1,344,379 May-03 Oct-04 Jul-06
Randolph R & R Bundle Number Four #1578 635,271 635,271 167,673.67 635,271 Oct-06 Nov-06 Aug-07
Richmond Proj.1089 - HVAC Renovations in 3 Buildings 890,000 0 890,000 890,000.00 890,000 Mar-01 Jul-03 Feb-04
Richmond Proj.1088 Health Sciences Building 3,542,287 2,320,000 3,542,287 3,542,287.00 3,542,287 Jun-03 Nov-04 Dec-05
Richmond Proj. 1282 Acquire Building in Scotland County 137,272 0 137,272 137,272.00 137,272

Richmond Proj. 1283 Multiple Renovations @ less than $100,000 each 358,389 0 358,389 358,389.00 358,389 Jun-02 Aug-02 Oct-04
Richmond Purchase new Facility near Industrial Park 295,672 0 0.00 Oct-07
Roanoke-Chowan |Repair/Improve Campus Structural Environment #1271 255,395 255,395 255,395.00 255,395 Jul-02 Jul-02 Aug-03
Roanoke-Chowan [Compliance/Safety Renov. (Bundled Projects) #1323 215,600 215,600 208,124.25 215,600 Jun-03 Aug-03 Jul-06
Roanoke-Chowan [Learning/Working Renov. (Bundled Projects) #1324 385,268 39,928 385,268 385,267.35 385,268 Aug-03 Sep-03 Jul-06
Robeson #1225 (Pembroke Center Land Purchase) 76,073 76,073 76,073.00 76,073

Robeson #1109 Continuing Education Building 2,476,854 2,476,854 2,451,995.78 2,476,854 Dec-01 Feb-03 Jun-07
Robeson #1206 Continuing Education /Allied Health Buildings 7,466,140 7,466,140 7,384,748.89 7,466,140 Jan-02 Jan-03 Jul-07
Robeson #1214Emergency Training Facility Addition 43,720 43,720 43,718.30 43,720 Feb-02 Jul-02 Jul-03
Robeson #1329 Renovations Site Work 1,380,907 992,074 85,000 2,372,981 2,372,980.45 2,372,981 Apr-03 Jun-03 Oct-06
Robeson #1562 Workforce Development Bldg. 1,209,432 1,922,136 0.00 1,209,432 Jun-07 Dec-07 Aug-08
Robeson #1108 Repairs to Bldgs 2, 3, 4, 5, 6, 7, 9,10, 15 159,922 7,701 159,922 159,921.38 159,922 Feb-01 Mar-01 Apr-03
Rockingham Lifelong Learning Center - 1079 2,400,291 454,000 2,400,291 2,400,291.00 2,400,291 Jun-02 Nov-04 Nov-06
Rockingham Classroom/Storage Bldg. at ESTC - 1080 239,000 10,000 239,000 239,000.00 239,000 Mar-01 May-02 Jun-04
Rockingham Spring 2001 Renovations #1156 165,000 0 165,000 35,815.60 165,000 Nov-00 Dec-00 Jun-07
Rockingham Summer 2001 Renovations #1191 112,500 43,633 112,500 112,500.00 112,500 Mar-01 Apr-01 Nov-03
Rockingham Fall 2001 Renovations #1217 86,700 86,700 86,429.95 86,700 Jan-02 Feb-02 Sep-06
Rockingham Spring 2002 Renovations #1218 70,000 379,000 70,000 70,000.00 70,000 Mar-02 Jun-02 Oct-04
Rockingham Fall 2002 Renovations - #1306 243,000 6,367 243,000 243,000.00 243,000 Jun-03 Jul-03 Oct-05
Rockingham Spring 2004 Renovations - #1382 346,000 346,000 224,519.36 346,000 Jun-05 Nov-04 Jul-07
Rockingham Summer 2004 Renovations #1501 100,000 100,000 97,101.98 100,000 Sep-04 Nov-04 Jun-07
Rockingham Summer 2005 Renovations #1540 1,054,150 1,054,150 218,013.75 1,054,150 Sep-06 Jan-07 Nov-07
Rowan-Cabarrus |Bldg. 100 Renovations - #1032 202,433 1,355,376 202,433 202,432.03 202,433 Feb-01 Jul-02 Oct-02
Rowan-Cabarrus |Classroom/Laboratory Building - #1185 4,287,029 4,191,873 4,287,029 2,206,053.05 4,287,029 Mar-05 Mar-06 Dec-07
Rowan-Cabarrus |Parking Lot Extension/Renovation #1393 70,000 456,410 70,000 4,228.58 70,000 Oct-04 Oct-06 Oct-07
Rowan-Cabarrus [Various Renovations - #1314 603,152 603,152 338,136.07 603,152 Dec-02 Apr-03 Oct-07
Rowan-Cabarrus [LRC & Student Support Space Renovations (proj #1086) 805,583 188,082 805,583 22,215.53 805,583 Jul-04 Aug-06 Nov-07
Rowan-Cabarrus |Classroom/Laboratory Building & Parking Lot #1595 5,207,129 3,659,365 0.00 5,207,129 May-07 Feb-08 Apr-09
Sampson Occupational Building #1133 3,263,820 125,530 2,141,180 3,389,350 3,389,350.00 3,389,350 Dec-00 Mar-04 Jul-05
Sampson Campus Roadway Extension #983 176,000 216,075 176,000 176,000.00 176,000 Feb-01 Apr-02 Oct-02
Sampson North HVAC and Crosswalk replacement #1151 575,000 19,385 575,000 575,000.00 575,000 Feb-01 Feb-02 Oct-03
Sandhills New Student Center # 940 2,279,455 0 5,650,000 2,279,455 2,222,458.88 2,279,455 Oct-00 Jul-03 Jun-06
Sandhills New Hoke County Center #813 308,380 0 1,429,529 308,380 308,379.33 308,380 Jul-98 Aug-00 Nov-01
Sandhills Kennedy Hall Health Sciences Renovation #1003 0 487,000 734,000 487,000 487,000.00 487,000 Feb-02 Mar-02 May-03
Sandhills Education Center #1081 4,106,491 0 2,150,290 4,106,491 3,906,328.00 4,106,491 Nov-01 Sep-04 Dec-06
Sandhills Parking Lot - South Campus #1313 178,000 0 131,000 178,000 175,155.02 178,000 Jan-03 Jun-03 Sep-04
Sandhills Stone Hall Administration Renovation #1278 1,431 120,000 121,431 121,431.00 121,431 Dec-02 May-03 Sep-04
Sandhills Stone Hall Student Services Renovation #1154 0 95,000 95,000 95,000.00 95,000 Jun-01 Apr-02 May-03
Sandhills Hoke Business and Technology Center #1142 1,732,087 0 25,465 1,732,087 1,168,783.38 1,732,087 Dec-04 Sep-06 Aug-07
Sandhills Horticulture Complex - 1352 1,012,914 0 893,577 248,823 95,453.00 1,012,914 Oct-06 Aug-07 Aug-08
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Sandhills Blue Hall Renovation #1004 133,938 326,062 460,000 44,387.50 460,000 Jul-06 Oct-06 Aug-07
Sandhills Improvements/Expansion Traffic System - #1242 151,741 0 151,741 151,740.01 151,741 Apr-02 Jun-02 Aug-02
Sandhills Meyer-Stone Hall Roof Replacement #1376 0 450,000 40,700 0.00 450,000 Nov-06 Jun-07 Sep-07
Sandhills Stone Hall Renovation #1477 0 43,938 43,938 43,938.00 43,938 Apr-05 May-05 Aug-05
Sandhills Construction R&R Project 416,642 0 0.00 Jun-07 Oct-07 Feb-08
Sandhills Emergency Services Training Complex #1356 672,300 0 0 672,300 174,553.57 672,300 Aug-05 Feb-07 Dec-07
Sandhills Stone Hall Lecture 111 Renovation #1357 20,000 523,715 543,715 516,205.25 543,715 May-04 Jul-05 Jun-06
Sandhills Athletic Field Renovation #1347 317,000 0 317,000 317,000.00 317,000 Aug-04 Jan-05 Nov-05
Sandhills Greenhouse Renovation #1528 140,000 80,000 79,988 220,000 137,533.00 220,000 Oct-05 Sep-06 Jul-07
South Piedmont  |Continuing Education Center Renovations (#932B) 0 300,000 1,483,320 300,000 300,000.00 300,000 Feb-01 Aug-01 Sep-02
South Piedmont _ |Renovations to the Continuing Education Ctr - #1166 263,488 116,235 2,846,430 379,723 379,723.00 379,723 Apr-01 Apr-04 Apr-06
Southeastern Infrastructure Construction/Renovations #1173 200,000 1,029,868 1,229,868 1,210,348.95 1,229,868 Jan-02 Feb-02 Jul-06
Southeastern OSHA and ADA Compliance #1275 50,000 265,000 315,000 283,876.56 315,000 Apr-03 Dec-05 Jun-07
Southeastern Technology Building #1274 4,476,348 270,000 179,512.00 4,476,348 Apr-05 Jul-07 Feb-08
Southeastern Building "G" Renovation/Addition #1413 625,215 100,000 50,000 76,000 9,900.00 725,215 Jul-05 Aug-07 Feb-08
Southeastern Renovation/Expansion of "T" Building #1414 145,373 0.00 145,373 May-07 Aug-07 Mar-08
Southwestern Swain Ctr Renovation-remaining section of building #1190 399,980 28,558 399,980 399,979.99 399,980 Mar-02 Aug-02 Jun-03
Southwestern Jackson County Renovations #1188 798,962 156,687 798,962 798,962.00 798,962 Nov-00 Nov-01 Mar-04
Southwestern Restroom / shower renovation #1189 90,000 90,000 90,000.00 90,000 Sep-02 Sep-04 Mar-05
Southwestern General building-new campus #1330 2,944,018 2,912,256 2,944,018 2,639,445.81 2,944,018 Jun-04 Dec-05 Jul-07
Southwestern Academic, Admin building #1371 6,232,770 3,287,865 0.00 Jul-07 Jan-08 May-09
Stanly Western Stanly Center - Project # 903 3,288,740 0 538,000 3,288,740 3,288,740.00 3,288,740 Oct-00 Feb-02 May-03
Stanly Addition to existing building - Project #1231 814,929 0 53,865 814,929 814,929.00 814,929 Feb-02 Nov-02 Sep-03
Stanly Patterson Building Roof Replacement #1207 0 100,000 0 100,000 100,000.00 100,000 Aug-01 Oct-01 Dec-01
Stanly Corporate Education/Shop Building #1369 0 150,000 0 150,000 150,000.00 150,000 Aug-03 Nov-03 Sep-04
Stanly Student Center Bldg Renovation & Addition #1355 123,071 67,800 412,929 190,871 190,871.00 190,871 Jan-04 Dec-04 Nov-05
Stanly Kelley Building Roof Replacement & Renov #1421 0 182,200 0 182,200 182,200.00 182,200 Oct-04 Dec-04 Nov-05
Stanly General Repair & Renovation #1531 0 409,851 0 409,851 172,488.59 409,851 Jan-06 Sep-06 Jul-07
Surry No. 947: Yadkin Center (completed) 541,702 2,500,000 541,702 519,625.48 541,702 Feb-01 Jan-02 Apr-03
Surry No. 1186: Parking Lot "H" Bldg (completed) 0 91,883 96,467 91,883 91,883.00 91,883 May-01 Sep-01 Nov-01
Surry No. 1123:"K" Engineering Technologies Bldg (completed) 2,309,414 0 2,309,414 2,309,413.73 2,309,414 Jul-02 Nov-03 Jan-05
Surry No. 1387: Renovations: V-C-P + Misc Small Proj. 525,899 830,934 305,529 1,356,833 1,338,036.33 1,356,833 May-04 Apr-05 Apr-07
Surry No. 1367: Maintenance Bldg & Misc. 806,507 0 0 806,507 803,267.61 806,507 Mar-04 Jun-05 Oct-06
Surry No. 1258: "J" Three-Story Classroom Bldg (completed) 649,159 4,044,437 649,159 649,158.66 649,159 May-02 Nov-03 Feb-05
Surry No. 1277: "A" & "T" Bldg & Lab Renovation (completed) 175,562 551,767 0 727,329 727,328.47 727,329 Nov-02 Nov-03 Jul-04
Surry No. 1521: Viticulture & Enology Center 3,000,000 325,000 3,000,000 52,006.34 3,000,000 Feb-06 Jan-07 Feb-09
Tri-County Addition/Renovation -Enloe Building #1308 125,294 891,527 98,986 1,016,821 1,016,821.00 1,016,821 Feb-04 Jan-05 Mar-06
Tri-County Lighted Parking/Concrete Sidewalks #1202 43,597 0 0 43,597 43,597.00 43,597 Jan-02 Feb-02 May-02
Vance-Granville |CLASSROOM/INSTRUCTIONAL FACILITY #1093 5,317,120 5,317,120 5,317,120.00 5,317,120 Jan-01 Jul-02 Oct-03
Vance-Granville [STUDENT SERVICES/MISC. ADDITIONS #1307 1,566,485 238,395 138,863 1,804,880 1,804,879.53 1,804,880 Oct-02 Mar-04 Apr-05
Vance-Granville |CLASSROOM/INSTRUCTIONAL FACILITY #1096 1,800,547 154,825 14,077 1,955,372 1,955,372.00 1,955,372 Mar-02 Nov-03 Dec-04
Vance-Granville [LAND ACQUISITION #1517 114,724 8,559 114,724 114,723.00 114,724 Jun-05 Jun-05 Jun-05
Vance-Granville |PHASE 1 R&R/CONSTRUCTION PROJECTS #1157 191,680 191,680 191,680.00 191,680 May-01 Jul-01 Oct-01
Vance-Granville |CLASSROOM/INSTRUCTIONAL FACILITY #1095 2,369,272 61,996 210,137 2,431,268 2,431,267.00 2,431,268 May-03 Oct-04 Dec-05
Vance-Granville |PHASE Il R&R/CONSTRUCTION PROJECTS #1198 416,401 416,401 416,400.14 416,401 Mar-03 Jun-03 Dec-03
Vance-Granville  [BIO CLASSROOM/LAB #1543 458,000 458,000 430,844.67 458,000 Nov-05 Jul-06 Feb-07
Vance-Granville |MAIN CAMPUS IT/MARKETING #1612 100,281 0.00 Jun-07 Sep-07 Feb-08
Vance-Granville |CLASSROOM/INSTRUCTIONAL FACILITY #1094 3,053,503 300,000 3,353,503 3,184,669.57 3,353,503 Nov-03 Oct-05 Apr-07
Vance-Granville |GRANVILLE MISC CONSTRUCTION 825,699 0.00 Jun-07 Oct-07 Feb-08
Vance-Granville  [MULTI-SITE REPAIR/RENOVATIONS #1613 101,518 0.00 Jun-07 Oct-07 Feb-08
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Funds R & R Funds Other Funds |Under Contract Through As of Date Construction Completion
College Project Name - (Project No. if assigned) Authorized Authorized Authorized As of 3-31-07 3-31-07 3-31-07 Start Date Date

Wake Reroofing - Ready Hall #1260 324,927.00 324,927 324,926.66 324,927 Mar-02 Jun-02 Feb-03
Wake Resurfacing & paving pking. Areas & walk #1419 240,000.00 240,000 113,094.87 240,000 Aug-05 Sep-06 Jul-07
Wake Land Acquisition #1442 2,066,655.00 2,066,655 2,066,654.83 2,066,655 Jan-07 Jan-07 Jan-07
Wake Allied Health Auditorium Renovation #1321 552,158.00 269,240.00 552,158 552,157.41 552,158 Sep-03 Sep-04 Jun-05
Wake Reroofing - Technical Education Bldg. #1290 206,458.00 206,458 206,458.00 206,458 Sep-02 Jun-03 Aug-03
Wake Engineering Technology Bldg. Renovation #1291 350,000.00 510,877.00 680,000.00 860,877 853,498.24 860,877 Jun-04 Jan-06 Aug-06
Wake N.E. Campus Development & Bldg. Const. #1289 21,771,745.00 5,329,363.00 21,771,745| 19,491,173.43 21,771,745 Feb-03 Sep-05 Jun-07
Wake R&R Main campus classrooms, labs & offices #1295 2,600,000.00| 1,028,494.00 4,576,380.00 3,628,494 3,495,137.55 3,628,494 Jul-01 Aug-04 Aug-05
Wake NE Campus Infrastructure #1262 3,333,051.00 3,333,051 3,110,565.28 3,333,051 Jan-03 Mar-05 Mar-06
Wake TE Renovation #1559 50,000.00 24.00 640,000.00 50,024 0.00 50,024 Jun-07 Aug-07 Jan-08
Wayne Childcare Center/Lab #1104 555,448 197,294 555,448 555,447.96 555,448 Apr-01 Oct-02 Aug-03
Wayne Land Acquisition #1124 724,880 724,880 724,880.00 724,880

Wayne Miscellaneous R&R (Bundled) #1162 128,795 702,916 831,712 733,006.01 831,712 Jun-01 Sep-05 Jun-07
Wayne Addition Chiller & Upgrade of Energy Plant #1351 123,598 275,000 55,966 398,598 398,597.58 398,598 Nov-03 Jun-04 Apr-05
Wayne Building 1 - Multi Purpose #1105 4,239,000 0 25,000 4,239,000 4,003,179.79 4,239,000 Jul-04 Oct-05 Jun-07
Wayne Building 2 -Dental Clinic Addition & Renov. #1230 474,044 271,711 150,000 745,755 745,754.64 745,755 May-02 Feb-03 Dec-03
Wayne Building 3 - Continuing Education Center #1280 4,354,014 0 20,000 4,354,014 4,293,808.01 4,354,014 Nov-02 Jun-04 May-06
Wayne WLC & Dogwood Bldgs Renovation #1339 1,013,270 127,730 1,141,000 1,085,819.86 1,141,000 Apr-04 Nov-05 Mar-07
Western Piedmont|LIGHTING RETROFITS #1117 205,000 205,000 205,000.00 205,000 Feb-01 Mar-01 Feb-02
Western Piedmont{ CAMPUS RENOVATIONS #1118 880,000 880,000 879,999.43 880,000 Feb-01 Mar-01 Jan-05
Western Piedmont|HEALTH/SCIENCE FACILITY #1366 3,858,649 3,858,649 1,339,032.42 3,858,649 Jan-04 Jan-05 Sep-07
Western Piedmont| CAMPUS REPAIRS/RENOVATIONS #1365 401,274 401,274 249,909.00 401,274 Jun-04 Sep-04 Jun-07
Wilkes Walker Center Renovations - #1181 274,999 274,999 274,998.20 274,999 Jun-01 Jul-01 Oct-01
Wilkes General Campus Renovations - #1182 456,817 456,817 354,730.89 456,817 May-01 Dec-02 Jun-07
Wilkes Alleghany Center Relocation and Renovation - #1249 33,995 50,000 33,995 83,995 83,995.00 83,995 Sep-02 Oct-02 Apr-03
Wilkes Ashe Center Lab and Classroom Space #1250 671,077 899,231 671,077 671,077.00 671,077 Oct-02 Nov-04 Jan-06
Wilkes Technology Center - #1346 2,686,596 4,309,832 2,686,596 2,580,041.37 2,686,596 Oct-03 Mar-05 May-07
Wilkes Science Lab, ADA and Admin. Office Renovatons - #1209 258,144 258,144 54,441.41 258,144 Nov-05 Sep-06 Sep-07
Wilkes Energy Conservation Upgrades - #1183 230,000 230,000 224,052.91 230,000 Feb-01 Mar-01 Feb-06
Wilkes Greenhouse Renovations - #1210 10,029 10,029 10,028.36 10,029 Jul-01 Aug-01 Dec-02
Wilkes Roof Replace - Beacon, Hayes and Lovette Halls #1489 235,000 235,000 138,115.00 235,000 Jun-05 Feb-06 Jun-07
Wilkes Roof Replacement - Thompson Hall #1490 176,856 176,856 176,856.00 176,856 Mar-06 Sep-06 Mar-07
Wilkes Sidewalk/Step/Street/Parking Lot Replace/Paving - #1184 306,972 306,972 306,972.00 306,972 Apr-01 May-01 Jun-05
Wilson Student Center- #1401 3,455,346 0 300,000 3,455,346 767,243.74 3,455,346 Oct-04 Dec-06 Jan-08
Wilson Tech Center Land Acquisition-#1345 165,000 165,000 164,999.47 165,000 Aug-03 Aug-03 Aug-03
Wilson Renovation Project - Year 2001 - #1149 0 336,540 0 336,540 336,540.00 336,540 Jan-01 Apr-01 Oct-02
Wilson Community/Business Center - #1150 1,164,257 0 0 1,164,257 1,164,256.67 1,164,257 Apr-01 Sep-02 Jun-04
Wilson Renovation Project - Year 2002 - #1229 0 225,000 0 225,000 224,999.69 225,000 Jan-02 Mar-02 Sep-03
Wilson Renovation Project - Year 2003 - #1305 0 275,000 0 275,000 275,000.00 275,000 Jan-03 May-03 Apr-05
Wilson Renovation Project - Year 2004-#1389 0 230,000 0 230,000 230,000.00 230,000 May-04 Feb-05 Mar-07
Wilson Police Academy Addition - #1426 105,311 0 133,581 105,311 99,731.77 105,311 Jun-05 Dec-05 May-07
Wilson Renovation Project - Year 2005-#1518 0 291,999 0 291,999 121,760.82 291,999 Dec-05 Sep-06 Aug-07
Textile School R&R (project bundled: emerg rep., infrastructure, safety, etc) 29,447 29,477 29,447.00 29,447 Nov-00 Dec-00 Jun-01
Textile School Capital Construction Project 905 ID 6800100905A 750,000 2,437,200 750,000 750,000.00 750,000 Feb-02 Jun-02 May-04

TOTALS 498,702,280 101,297,720 280,725,328 498,898,885 433,155,701.74 583,351,177

* Bond Funds Committed to a Project” may include bond funds that have not yet been fully
matched and therefore, will not necessarily equal the bond funds authorized by the State
Board.
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT
AS OF MARCH 31, 2007

College Project Name - (Project No. if assigned) Status Allotted 4101
Alamance Student Services/LRC/Adm - Project No. 1129 Complete 0
Alamance Renovations - Project | - Project No. 1201 Complete 100,000
Alamance Renovations - Project Il - Project 1302 Complete 127,105
Alamance Renovations - Main Building Project No. 1549 Under Construction 125,000
Alamance Renovations - Student Center No. 1563 Under Design 505,000
Alamance Allied Health Building - Project No. 1130 Under Construction 0
Alamance Burlington Center Renovation Project No. 1584 Under Design 121,813
Alamance Renovations - Child Development Center 0
Alamance Renovations - Parking Lots 0
Asheville Computer Technology Center NCCCS #1097 Complete 0
Asheville Renovations #1 - #1137 Complete 0
Asheville Enka Center Renovations #1213 Complete 600,000
Asheville Dental Lab Renovation NCCCS #1121 Complete 400,000
Asheville Hospitality Education Center NCCCS #1098 Complete 0
Asheville Fernihurst Renovation, #1158 Under Construction 900,000
Asheville Marketing Tech Renovations #1354 Complete 1,216,351
Beaufort Law Enforce/EMT/Fire Service Training Facility - #1084 Complete 0
Beaufort Renovations to Buildings 1, 4 and 8 #1265 Complete 154,895
Beaufort Public Service Building and renovate bldgs 2 & 3 #1266 Complete 714,289
Beaufort Building 3 Door Project #1614 0
Beaufort Building 1 and 3 Roof Replacement #1571 Complete 242,429
Bladen Repair and Renovation #1337 Complete 520,000
Bladen Student Resource Center(LRC,classrooms)#1430 Under Design 0
Bladen Industrial Training Center repair, renovation and Exp #1255 Complete 140,000
Bladen Repair and Renovation, Roofs, HVAC - #1208 Complete 146,809
Blue Ridge General Renovations-Flat Rock Campus - #1227 Complete 536,522
Blue Ridge Campus wide wiring/infrastructure/distance learning - #1276 Complete 0
Blue Ridge Renov to Stu Ctr/Driveways, Drainage/PE fac.Etc #1350 Complete 402,969
Blue Ridge Transylvania Center Aditions and Renovations - #1405 Complete 0
Blue Ridge Renovations to two classroom buildings - #1443 Complete 546,458
Blue Ridge General Renovations Phase II-Flat Rock Campus - #1304 Complete 125,928
Blue Ridge New Vocational Training Building - #1536 Under Construction 0
Brunswick Technical and Trades Building Project #914 Complete 544,643
Brunswick Bundled R&R Projects #1342 Complete 523,427
Caldwell Distance Learning #1128 Complete 213,450
Caldwell Watauga Site Prep #1127 Complete 0
Caldwell Renovations B & D Building 0
Caldwell Broyhill Multipurpose Facility #1235 Complete 0
Caldwell Occupational Training Center #1555 Under Design 0
Caldwell Civic Center #1267 Complete 1,291,000
Caldwell Land Acquisition/Transportation Center #1547 Complete Land Purchase 0
Caldwell NE Site Project #1415 Under Construction 0
Cape Fear Pier and Dock Replacement- Emergency #1147 Complete 1,000,000
Cape Fear New Elevator and Elevator Repairs-Emergency #1148 Complete 0
Cape Fear Engineering Technology building #1215 Complete 0
Cape Fear Renovs-Emmart Bldg., Burnett Bldg., Machine Shop #1216 Under Design 1,104,936
Cape Fear Campus Loop Access Road & Truck Driver Facility #1377 Complete 0
Cape Fear Parking Deck & Classroom Building-Phase | #1455 Under Design 0
Cape Fear Public Safety Training Center #1416 Under Design 0
Cape Fear North Campus Sighage & Entrance Project #1608 Under Design 0

Total

Expenditures
0.00
99,999.04
127,105.00
105,114.67
27,900.00
0.00
6,656.05
0.00
0.00
0.00
0.00
600,000.00
390,048.00
0.00
137,028.75
1,166,842.23
0.00
154,895.00
714,289.00
0.00
242,429.00
520,000.00
0.00
140,000.00
142,196.34
536,522.00
0.00
402,969.00
0.00
546,458.00
125,928.00
0.00
544,643.00
523,427.00
213,450.00
0.00
0.00
0.00
0.00
1,053,984.20
0.00
0.00
1,000,000.00
0.00
0.00
51,000.00
0.00
0.00
0.00
0.00

JAN

FEB

2,766.43
1,400.00

15,515.40
10,634.19

Total

MAR Expenditures
0.00
99,999.04
127,105.00
8,470.86 116,351.96
5,040.00 34,340.00
0.00
6,656.05
0.00
0.00
0.00
0.00
600,000.00
390,048.00
0.00
152,544.15
1,189,830.61
0.00
154,895.00
714,289.00
0.00
242,429.00
520,000.00
0.00
140,000.00
142,196.34
536,522.00
0.00
402,969.00
0.00
546,458.00
125,928.00
0.00
544,643.00
523,427.00
213,450.00
0.00
0.00
0.00
0.00
1,053,984.20
0.00
0.00
1,000,000.00
0.00
0.00
51,000.00
0.00
0.00
0.00
0.00

12,354.19
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Balance
0.00
0.96
0.00
8,648.04
470,660.00
0.00
115,156.95
0.00
0.00
0.00
0.00
0.00
9,952.00
0.00
747,455.85
26,520.39
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
4,612.66
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
237,015.80
0.00
0.00
0.00
0.00
0.00
1,053,936.00
0.00
0.00
0.00
0.00



NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT
AS OF MARCH 31, 2007

College Project Name - (Project No. if assigned) Status Allotted 4101
Carteret Classroom Bldg Repl & Marine Tech Bldg #1092 Complete 199,761
Carteret Hospitality Building Renov. and Parking Renov. #1348 Complete 48,000
Carteret McGee Building Renovation-Joslyn Hall #1539 Under Design 352,127
Carteret McGee Building Renovation-Classrooms #1475 Under Construction 350,239
Carteret Sewer Lift Station Repair/Replacment #1525 Complete 166,000
Catawba Renovations - Alex. Ctr. NCCCS #1100 Complete 1,001,815
Catawba Classroom/Laboratory Building #1285 Complete 0
Catawba Library & Learning Assistance Center Renov. #1564 Under Design 685,119
Catawba Paap Building Renovations #1233 Complete 132,899
Catawba Old Testing Center Renvoations #1288 Complete 58,962
Catawba Renovate Interior Space #1312 Complete 550,544
Central Carolina |Roofing (Student Center & Admin.) (Bundled R&R)(#1359) Complete 295,000
Central Carolina _|Roof Repairs (Main Building) (Bundled R&R) (#1360) Complete 318,878
Central Carolina |Roofing (LRC & Science)  (Bundled R&R) (#1361) Complete 230,654
Central Carolina _|Classroom/Science Lab Bldg. (Proj.# 1106) Complete 0
Central Carolina |Telecommunications Bldg. (Proj.# 1107) Complete 0
Central Carolina _|Classroom Building (Proj. # 1325) Complete 0
Central Carolina |Renovation of Science Building (# 1408) Complete 31,000
Central Carolina |Computer Technology Building (#1410) Complete 0
Central Carolina |Land Acquition - Watson Property (#1570) Complete 0
Central Carolina _|Renovation of Classroom Building (#1362) Complete 30,218
Central Carolina |R&R - Siler City Center (# 1485) Announcing for Designer Services 127,550
Central Carolina  |R&R - Chatham Campus (# 1486) Under Construction 280,000
Central Carolina |Renovation of Continuing Education Building (#1512) Under Design 437,767
Central Carolina _|New Siler City Center (#1548) Announcing for Designer Services 0
Central Carolina |Classroom Building - West Harnett (#1364) Under Design 0
Cent. Piedmont _ |Sloan-Morgan Renovation (1138) Complete 4,766,142
Cent. Piedmont  |Northeast Campus Ph IA - (942) Complete 0
Cent. Piedmont _|Information Technology Building - (1116) Complete 0
Cent. Piedmont  |Central Energy Facility (1240) Complete 351,000
Cent. Piedmont  |West Campus Phase Il - (1114) Complete 0
Cent. Piedmont  |North Campus Phase Ill - (1115) Complete 0
Cent. Piedmont  |Van Every Building Reconstruction 0
Cent. Piedmont  |Professional Development Bldg - 3rd floor (1491) Under Construction 0
Cent. Piedmont _ |Central High Exterior Renovation (1478) Under Construction 2,000,000
Cent. Piedmont  |Allied Health Bldg Addition & Renovation (1406) Under Construction 2,620,177
Cent. Piedmont _ |Northeast Campus Phase |l - (1326) Complete 0
Cleveland GENERAL REPAIRS & RENOVATIONS/PROJECT # 1370 Complete 230,000
Cleveland CLASSROOM BUILDING PROJECT # 1287 Under Design 0
Cleveland REPLACE/MODIFY MECHANICAL SYSTEMS 0
Cleveland RE-ROOFING CAMPUS CENTER BLD PROJECT #1436 Under Construction 500,000
Cleveland GENERAL REPAIRS & RENOVATIONS/PROJECT 1435 Complete 297,104
Coastal Carolina  |HVAC Repl Classroom A, Stu Svcs Ctr, LRC - 1167 Complete 1,688,980
Coastal Carolina _[Classroom Building #1263 Complete 0
Coastal Carolina |BT Energy Management Project #1567 Complete 0
Coastal Carolina__|Covered Walkways/Fascia Repair #1615 Announcing for Designer Services
Coastal Carolina |Repairs to Facilities/Capital Improvements 0
COA D. F. Walker Public School Takeover Renovation #1241 Complete 0
COA Allied Health and Wellness Center #1247 Complete 0
COA Land Acquisition and Renovation of Riverside Center #1315 Complete Land Purchase 0
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Total
Expenditures

81,581.42
47,148.82
22,981.88
302,706.83
166,000.00
1,001,815.00
0.00
16,403.00
132,898.62
58,961.10
550,544.00
295,000.00
317,627.52
222,742.58
0.00
0.00
0.00
31,000.00
0.00
0.00
30,218.00
0.00
154,236.08
20,032.86
0.00
0.00
4,766,142.00
0.00
0.00
351,000.00
0.00
0.00
0.00
0.00
302,388.77
107,903.24
0.00
229,540.43
0.00
0.00
229,063.93
296,534.07
1,688,980.00
0.00
0.00

0.00
0.00
0.00
0.00

Total

Expenditures
81,581.42
47,148.82
26,381.88
302,706.83
166,000.00
1,001,815.00
0.00
38,370.00
132,898.62
58,961.10
550,544.00
295,000.00
317,627.52
230,654.00
0.00
0.00
0.00
31,000.00
0.00
0.00
30,218.00
0.00
167,090.13
20,032.86
0.00
0.00
4,766,142.00
0.00
0.00
351,000.00
0.00
0.00
0.00
0.00
434,612.08
239,638.30
0.00
229,540.43
0.00
0.00
229,063.93
296,534.07
1,688,980.00
0.00
0.00

JAN FEB MAR

3,400.00

21,967.00

7,911.42

12,854.05

132,223.31
131,735.06

0.00
0.00
0.00
0.00
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Balance
118,179.58
851.18
325,745.12
47,532.17
0.00
0.00
0.00
646,749.00
0.38
0.90
0.00
0.00
1,250.48
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
127,550.00
112,909.87
417,734.14
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
1,565,387.92
2,380,538.70
0.00
459.57
0.00
0.00
270,936.07
569.93
0.00
0.00
0.00

0.00
0.00
0.00
0.00



NORTH CAROLINA COMMUNITY COLLEGE SYSTEM
2000 BOND PROJECT STATUS REPORT
AS OF MARCH 31, 2007

Total
College Project Name - (Project No. if assigned) Status Allotted 4101 Expenditures
COA Renovation of Manteo Middle School #1420 Under Design 0 0.00
COA Auditorium Roof #1618 Announcing for Designer Services 45,424 0.00
COA Cosmetology Program Area Renovation #1592 Announcing for Designer Services 90,000 0.00
COA Buildings A & C Roof Repairs #1197 (bundled) Complete 380,576 380,575.07
COA Expansion to Building A EC Campus #1450 Under Construction 975,244 337,824.50
Craven Classroom/Library Building - #907B Complete 0 0.00
Craven Addition to Kelso Hall - #1336 Complete 0 0.00
Craven Maintenance Building/ Roadway & Parking - #1076 Complete 0 0.00
Craven Technology Building #1268 Under Construction 0 0.00
Craven Reroof Building B #1243 Complete 205,027 205,026.79
Craven Reroof Building G #1244 Complete 265,114 265,113.79
Craven Renovate Barker Hall & Miscellaneous Renovations #1246 Under Construction 264,000 192,655.63
Craven Replace Chillers,Air Handlers,Small Renov.(Bundled)- #1245 0 0.00
Craven Reroof Library (Bldg A) #1603 Under Design 250,000 0.00
Davidson Classrooms/Laboratories/Renovations (1101) Complete 1,741,409 1,741,409.00
Davidson Fire Service Laboratory (1180) Complete 0 0.00
Durham Collins Bldg. Renovations - 1170 Complete 1,000,000 1,000,000.00
Durham White Building Renovations - 1171 Under Design 755,000 23,550.00
Durham New Student Services/Classroom Building - #1199 Complete 0 0.00
Durham Satellite Campus#1499 Under Construction 0 0.00
Durham Mulitpurpose Classroom/ Physical Training Facility #1522 Announcing for Designer Services 0 0.00
Edgecombe ACT Project - Project #1078 Complete 0 0.00
Edgecombe Various R & R projects #1273 Under Construction 500,000 157,566.89
Edgecombe Various R_& R projects #1272 complete 757,203 749,741.98
Fayetteville Spring Lake Multi-Use Educational Building (DCC #1051) Complete 0 0.00
Fayetteville Purchase land along Ft Bragg Road #1320 Complete Land Purchase 0 0.00
Fayetteville Horticulture Complex at Cape Fear Botanical Garden #1125 Complete 0 0.00
Fayetteville Renov.Horace Sisk/Layfayette Hall Bldgs (DCC #1131) Complete 3,402,185  3,402,185.00
Fayetteville Virtual College Center (DCC #1126) Complete 0 0.00
Fayetteville Classroom Bldg/Renov. form. Service Merchandise Bldg(DCC #1585) Announcing for Designer Services 0 0.00
Fayetteville Horace Sisk Boiler Chiller Replacement (DCC #1211) Complete 111,788 111,788.00
Fayetteville Purchase land along Ft Bragg Road (DCC #1441) Complete Land Purchase 0 0.00
Fayetteville Addition to Administration Building (DCC 1520) Under Design 0 0.00
Fayetteville Purchase land along Ft Bragg Road (DCC #1534) Complete Land Purchase 0 0.00
Fayetteville Criminal Justice Center PM & E (DCC#1460) Under Design 0 0.00
Fayetteville Bundled R & R Projects 2006 0 0.00
Fayetteville Bundled R & R Projects 2005 (DCC#1446) Under Construction 0 0.00
Forsyth Construction - New building - #1139 Under Construction 0 0.00
Forsyth Gym renov, Rerouting data lines, & Parking lot - #1159 Complete 200,000 200,000.00
Forsyth HVAC & Fire Alarm System Renovations - #1311 Complete 559,053 559,052.50
Forsyth Northwest Forsyth County Center - #1390 Under Construction 0 0.00
Forsyth Renovations - Snyder Hall - #1437 Complete 665,000 631,302.00
Forsyth Renovations-Allman Center #1560 Complete 280,000 261,455.64
Forsyth Bundled - Different renvoation projects 0 0.00
Forsyth Bundled - Electrical upfit & aircondition hallways 0 0.00
Forsyth Bundled - Snyder & Ardmore Buildings 0 0.00
Forsyth Bundled - Roof replacements 0 0.00
Forsyth Bundled - Renovation of space vacated to new bldg. 0 0.00
Forsyth Renovations 0 0.00
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Total

Expenditures
0.00
0.00
0.00
380,575.07
345,982.90
0.00
0.00
0.00
0.00
205,026.79
265,113.79
192,655.63
0.00
0.00
1,741,409.00
0.00
1,000,000.00
72,600.00
0.00
0.00
0.00
0.00
157,566.89
749,741.98
0.00
0.00
0.00
3,402,185.00
0.00
0.00
111,788.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
200,000.00
559,052.50
0.00
664,618.00
261,455.64
0.00
0.00
0.00
0.00
0.00
0.00

JAN FEB MAR

8,158.40

23,550.00 25,500.00

30,161.00 3,155.00
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Balance
0.00
45,424.00
90,000.00
0.93
629,261.10
0.00
0.00
0.00
0.00
0.21
0.21
71,344.37
0.00
250,000.00
0.00
0.00
0.00
682,400.00
0.00
0.00
0.00
0.00
342,433.11
7,461.02
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.50

0.00
382.00
18,544.36
0.00

0.00

0.00

0.00

0.00

0.00



NORTH CAROLINA COMMUNITY COLLEGE SYSTEM
2000 BOND PROJECT STATUS REPORT
AS OF MARCH 31, 2007

College Project Name - (Project No. if assigned) Status
Forsyth Construction - Greene Hall Expansion #1438 Announcing for Designer Services
Gaston New Public Safety Building - #1122 Complete
Gaston New Science and Technology Building - #1428 Under Design
Gaston Renovation - Comer Building - East #1332 Complete
Gaston New Health Sciences Building - #1427 Under Design
Gaston Renovation - Craig Building - #1333 complete
Guilford Central Energy Plant for GSO Classroom Bldgs-Proj. #1303 Complete
Guilford Land #1236 Complete Land Purchase
Guilford Classroom Building Project #1046 Complete
Guilford Pub. Saf. Burn Bldg/Trng. Tower/Drv. Trk. Proj.#888 Complete
Guilford Jamestown Campus Land & Parking #1294 Complete Partial Land Purchase
Guilford Classroom Building #1605 Announcing for Designer Services
Guilford Fire Suppression System Replacement #1392 Complete
Guilford Roads, Parking & Walkways Repairs #1334 complete
Guilford Business Careers Renovation #1397 Announcing for Designer Services
Guilford HVAC Renovations and Energy Upgrades #1398 Under Construction
Guilford Health Technologies Project #1375 Under Construction
Halifax Allied Health/Auditorium Bldg #1090 Complete
Halifax HVAC replacement,welding shop renovations #1165 Under Construction
Halifax Wellness/Fitness Center #1292 Complete
Haywood Renovation - 200/300 Buildings #1113 Complete
Haywood Regional High Tech. Center #1327 Complete
Isothermal Continuing Education Building Renovation - #1204 Complete
Isothermal Life Long Learning Center #1298 Under Construction
Isothermal ADA Compliance Project & minor building improve. #1252 Complete
Isothermal Campus HVAC Controls Replacement #1253 Complete
Isothermal Underground wiring project #1394 Complete
Isothermal Student Center Roof Replacement #1395 Complete
Isothermal Library & Swimming Area Roof Replacements #1524 Complete
Isothermal Library Interior Ceiling Renovation - #1565 Under Construction
James Sprunt Exterior Campus Lighting #1163 Complete
James Sprunt HVAC/Roof Repair/Sidewalk Repair ADA/OSHA #1164 Complete
James Sprunt Herring Bldg. Classroom Addition #1281 Complete

James Sprunt

Repair and Renovations #1424

Under Construction

James Sprunt

Repair and Renovations Phase 2 #1529

Under Construction

Johnston Campus Lighting and Parking #1176 Complete

Johnston Industrial Technology Bldg #1219 Complete

Johnston Renovation of Wilson #1103 Complete

Johnston Wilson Building Addition/renovation, Elsie, TDT renov. #1220 Under Construction
Johnston Arboretum Greenhouse Complex #1422 Complete

Johnston Art and Elsee Buildings Renovations #1526 Under Construction
Lenoir Adtns/Renov Health Sciences Bldg & Marquee #1136 Complete

Lenoir R&R Projects(Elev/Roofs/HVAC/ADA #1228 Under Construction
Lenoir Early Childhood/Literacy Bldg&Student Center Add #1239 Complete

Lenoir Resurface Roads and Parking Lots/other renovations #1251 Under Construction
Lenoir Classroom and Science Building #1238 Under Construction
Lenoir Renovate/Add Classrooms in Administration Bldg #1232 Announcing for Designer Services
Lenoir Industrial/\VVocational Center #1407 Under Design

Lenoir Land Acquisition #1399 Complete Land Purchase
Lenoir Jones Co. Land Acquisition #1462 Complete Land Purchase
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Allotted 4101

o oo

2,505,092

225,592

o

[eNeNeNoNe]

344,006
889,325
1,050,037
968,811
0

0
811,569
0
1,851,922
0
548,418
0
123,694
181,782
100,000
276,334
447,401
6,106
223,414
176,586
0
266,319
265,000
0

0
662,956
549,732
0

0
196,000
861,664
0
365,000
0
250,000
0

0

0

Total

Expenditures
0.00
0.00
0.00
2,484,762.92
0.00
222,646.17
0.00
0.00
0.00
0.00
0.00
0.00
344,005.55
889,324.77
37.45
618,811.45
0.00
0.00
760,390.77
0.00
1,851,922.00
0.00
548,417.17
0.00
123,693.77
181,781.47
100,000.00
276,333.55
405,967.83
3,295.60
223,414.00
176,584.70
0.00
212,022.11
253,513.73
0.00
0.00
632,152.82
549,732.00
0.00
0.00
196,000.00
649,906.68
0.00
229,296.60
0.00
0.00
0.00
0.00
0.00

Total

Expenditures
0.00
0.00
0.00
2,484,762.92
0.00
222,646.17
0.00
0.00
0.00
0.00
0.00
0.00
344,005.55
889,324.77
37.45
618,811.45
0.00
0.00
760,390.77
0.00
1,851,922.00
0.00
548,417.17
0.00
123,693.77
181,781.47
100,000.00
276,333.55
447,401.00
5,098.51
223,414.00
176,584.70
0.00
212,022.11
253,513.73
0.00
0.00
632,152.82
549,732.00
0.00
0.00
196,000.00
656,936.68
0.00
229,296.60
0.00
0.00
0.00
0.00
0.00

JAN FEB MAR

41,433.17
1,802.91

7,030.00
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Balance
0.00
0.00
0.00
20,329.08
0.00
2,945.83
0.00
0.00
0.00
0.00
0.00
0.00
0.45
0.23
1,049,999.55
349,999.55
0.00
0.00
51,178.23
0.00
0.00
0.00
0.83
0.00
0.23
0.53
0.00
0.45
0.00
1,007.49
0.00
1.30
0.00
54,296.89
11,486.27
0.00
0.00
30,803.18
0.00
0.00
0.00
0.00
204,727.32
0.00
135,703.40
0.00
250,000.00
0.00
0.00
0.00



NORTH CAROLINA COMMUNITY COLLEGE SYSTEM
2000 BOND PROJECT STATUS REPORT
AS OF MARCH 31, 2007

Total
College Project Name - (Project No. if assigned) Status Allotted 4101 Expenditures
Lenoir Felix Johnson Property #1488 Complete Land Purchase 0 0.00
Lenoir Jones County Center #1500 Under Design 0 0.00
Lenoir Maintenance Facility #1587 Under Design 0 0.00
Lenoir Signage #1588 Announcing for Designer Services 0 0.00
Lenoir Christine Parker Property #1533 Complete Land Purchase 0 0.00
Lenoir Construction/R&R 0 0.00
Martin Misc. R & R (Bundled projects) #1178 Complete 99,713 99,712.69
Martin Roof Repairs (Bundled projects) #1192 Complete 630,915 630,914.86
Martin HVAC #1583 Under Design 318,912 0.00
Mayland Avery County Project #1169 Complete 0 0.00
Mayland R&R Projects #1284 Complete 200,000 180,666.89
Mayland Applied Technologies Building #1328 Under Design 0 0.00
Mayland Repairs/Renovations Projects 0 0.00
Mayland Land Purchase #1378 Complete 0 0.00
McDowell Classroom Building #1353 Complete 0 0.00
McDowell Replace Exit Doors & Fire Alarm System #1160 Complete 166,200 166,200.00
McDowell Roof Replacement #1161 Complete 98,000 98,000.00
McDowell Campus Repair and Renovations #1248 Complete 174,500 174,500.00
McDowell Campus Repairs & Renovations #1566 Under Construction 282,588 205,554.41
Mitchell Renovation of the CEC-HVAC/Restrooms/Offices - 1168 Complete 250,000 241,154.35
Mitchell Renovation 0f the CEC-Gen'l Bldg. Renovations - #1196 Complete 142,562 123,151.42
Mitchell Mooresville Center 2nd Floor Addition-DCC No. 1070 Complete 0 0.00
Mitchell Advanced Technology Building-DCC No. 1091 Complete 0 0.00
Mitchell Renovation of the Library #1379 Under Construction 415,993 408,946.58
Mitchell Renovation of the Student Center #1573 0 0.00
Mitchell Renovation of Vocational Building #1509 Under Construction 738,984 72,100.00
Montgomery Renovations and Repairs #1187 Complete 502,004 501,025.68
Nash Land Acquisition #1141 Complete Land Purchase 0 0.00
Nash Structural Repairs & Renovations #1299 Under Construction 190,000 124,377.48
Nash Environmental Repairs & Renovations - #1193 Complete 266,844 266,574.73
Nash Aesthetic Repairs & Renovations - #1194 Complete 260,000 260,000.00
Nash Program Specific Classroom Renovations #1203 Complete 41,000 41,000.00
Nash Infrastructure Repairs & Renovations #1300 Under Construction 41,000 20,468.34
Nash Science & Technology Building #1301 Complete 0 0.00
Nash Repurposing Classrooms #1530 Complete 150,000 150,000.00
Pamlico Expansion of Bayboro Center #1224 Complete 70,000 70,000.00
Pamlico Repair and Renovations #1011 Complete 213,376 207,819.00
Pamlico Life Care Center #1391 Under Construction 0.00
Piedmont Renovate gym to LRC & Distance learning Classroom #1309 Complete 844,824 844,824.00
Piedmont Classrooms/Labs and Student Services/Learning Ctr. #1310 Complete 0 0.00
Piedmont Renovate Student Complex #1383 Complete 0 0.00
Piedmont Renovate Auditorium #1384 Complete 0 0.00
Piedmont Person County Classroom/Lab Building #1445 Under Design 0 0.00
Pitt General Classroom Bldg - 1111 Phl Complete 0 0.00
Pitt Parking Project - 1112 Phl Complete 0 0.00
Pitt Bowen Farm Site Project (Planning) - 1110 Complete 0 0.00
Pitt Fulford Bldg Addition Ph Il - 1234 Complete 0 0.00
Pitt Firing Range and Driving Pad - #1177 Complete 0 0.00
Pitt Davenport Farm #1431 Complete Land Purchase 0 0.00
Pitt MacThrift Building #1505 Complete Land Purchase 0 0.00
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JAN

60,561.25
2,964.50

378.26

FEB

5,588.15

MAR

1,500.00
5,289.13

5,500.00

125.00

4,299.41

Total
Expenditures Balance

0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
99,712.69 0.31
630,914.86 0.14
0.00 318,912.00
0.00 0.00
180,666.89 19,333.11
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
166,200.00 0.00
98,000.00 0.00
174,500.00 0.00
271,703.81 10,884.19
245,618.85 4,381.15
128,440.55 14,121.45
0.00 0.00
0.00 0.00
409,324.84 6,668.16
0.00 0.00
77,600.00 661,384.00
501,025.68 978.32
0.00 0.00
124,502.48 65,497.52
266,574.73 269.27
260,000.00 0.00
41,000.00 0.00
24,767.75 16,232.25
0.00 0.00
150,000.00 0.00
70,000.00 0.00
207,819.00 5,557.00
0.00 0.00
844,824.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM
2000 BOND PROJECT STATUS REPORT
AS OF MARCH 31, 2007

College Project Name - (Project No. if assigned) Status
Pitt Student Center - Phase 1 #1545 Under Design
Pitt Undetermined Project
Pitt Humber Bldg Renov Ph Ill #1358 Complete
Pitt Greenville Center Renovation #1617 Announcing for Designer Services
Randolph R & R Bundle Number One, Two & Three #1174 Complete
Randolph Archdale Center Classroom Addition #1317 Complete
Randolph R & R Bundle Number Four #1578 Under Construction
Richmond Proj.1089 - HVAC Renovations in 3 Buildings Complete
Richmond Proj.1088 Health Sciences Building Complete
Richmond Proj. 1282 Acquire Building in Scotland County Complete Land Purchase
Richmond Proj. 1283 Multiple Renovations @ less than $100,000 each Complete
Richmond Purchase new Facility near Industrial Park
Roanoke-Chowan [Repair/Improve Campus Structural Environment #1271 Complete
Roanoke-Chowan [Compliance/Safety Renov. (Bundled Projects) #1323 Complete
Roanoke-Chowan [Learning/Working Renov. (Bundled Projects) #1324 Complete

Robeson

#1225 (Pembroke Center Land Purchase)

Complete Land Purchase

Robeson #1109 Continuing Education Building Under Construction
Robeson #1206 Continuing Education /Allied Health Buildings Under Construction
Robeson #1214Emergency Training Facility Addition Complete

Robeson #1329 Renovations Site Work Complete

Robeson #1562 Workforce Development Bldg. Announcing for Designer Services
Robeson #1108 Repairs to Bldgs 2, 3, 4, 5, 6, 7, 9,10, 15 Complete
Rockingham Lifelong Learning Center - 1079 Complete
Rockingham Classroom/Storage Bldg. at ESTC - 1080 Complete
Rockingham Spring 2001 Renovations #1156 Under Construction
Rockingham Summer 2001 Renovations #1191 Complete
Rockingham Fall 2001 Renovations #1217 Complete
Rockingham Spring 2002 Renovations #1218 Complete
Rockingham Fall 2002 Renovations - #1306 Complete
Rockingham Spring 2004 Renovations - #1382 Under Construction
Rockingham Summer 2004 Renovations #1501 Under Construction
Rockingham Summer 2005 Renovations #1540 Under Construction

Rowan-Cabarrus

Bldg. 100 Renovations - #1032

Complete

Rowan-Cabarrus

Classroom/Laboratory Building - #1185

Under Construction

Rowan-Cabarrus

Parking Lot Extension/Renovation #1393

Under Construction

Rowan-Cabarrus

Various Renovations - #1314

Under Construction

Rowan-Cabarrus

LRC & Student Support Space Renovations (proj #1086)

Under Construction

Rowan-Cabarrus

Classroom/Laboratory Building & Parking Lot #1595

Announcing for Designer Services

Sampson Occupational Building #1133 Complete
Sampson Campus Roadway Extension #983 Complete
Sampson North HVAC and Crosswalk replacement #1151 Complete
Sandhills New Student Center # 940 Complete
Sandhills New Hoke County Center #813 Complete
Sandhills Kennedy Hall Health Sciences Renovation #1003 Complete
Sandhills Education Center #1081 Complete
Sandhills Parking Lot - South Campus #1313 Complete
Sandhills Stone Hall Administration Renovation #1278 Complete
Sandhills Stone Hall Student Services Renovation #1154 Complete
Sandhills Hoke Business and Technology Center #1142 Under Construction
Sandhills Horticulture Complex - 1352 Under Design
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Allotted 4101
0
0
1,585,095
47,348
1,050,259
0
593,271
890,000
0
0
358,389
0
255,395
215,600
385,268
0
0
0
0
992,074
0
159,922
0
0
165,000
112,500
86,700
70,000
243,000
346,000
100,000
1,054,150
202,433
0
0
603,152
406,029
0
125,530
0
575,000

120,000
95,000
0

0

Total

Expenditures
0.00
0.00
1,583,307.77
0.00
1,049,082.34
0.00
140,762.59
890,000.00
0.00
0.00
358,389.00
0.00
255,395.00
208,124.25
385,267.35
0.00
0.00
0.00
0.00
992,074.00
0.00
159,921.38
0.00
0.00
35,815.60
112,500.00
86,429.95
70,000.00
243,000.00
224,519.36
74,426.89
172,087.50
202,432.03
0.00
0.00
288,870.36
22,215.53
0.00
125,530.00
0.00
575,000.00
0.00
0.00
487,000.00
0.00
0.00
120,000.00
95,000.00
0.00
0.00

JAN

1,176.66

Total

Expenditures
0.00
0.00
1,583,307.77
0.00
1,050,259.00
0.00
167,673.67
890,000.00
0.00
0.00
358,389.00
0.00
255,395.00
208,124.25
385,267.35
0.00
0.00
0.00
0.00
992,074.00
0.00
159,921.38
0.00
0.00
35,815.60
112,500.00
86,429.95
70,000.00
243,000.00
224,519.36
97,101.98
218,013.75
202,432.03
0.00
0.00
338,136.07
22,215.53
0.00
125,530.00
0.00
575,000.00
0.00
0.00
487,000.00
0.00
0.00
120,000.00
95,000.00
0.00
0.00

FEB MAR

26,911.08

22,675.09
45,926.25

29,218.73 20,046.98
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Balance
0.00
0.00
1,787.23
47,348.00
0.00
0.00
425,597.33
0.00
0.00
0.00
0.00
0.00
0.00
7,475.75
0.65
0.00
0.00
0.00
0.00
0.00
0.00
0.62
0.00
0.00
129,184.40
0.00
270.05
0.00
0.00
121,480.64
2,898.02
836,136.25
0.97
0.00
0.00
265,015.93
383,813.47
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



NORTH CAROLINA COMMUNITY COLLEGE SYSTEM
2000 BOND PROJECT STATUS REPORT
AS OF MARCH 31, 2007

College Project Name - (Project No. if assigned) Status
Sandhills Blue Hall Renovation #1004 Under Construction
Sandhills Improvements/Expansion Traffic System - #1242 Complete
Sandhills Meyer-Stone Hall Roof Replacement #1376 Under Design
Sandhills Stone Hall Renovation #1477 Complete
Sandhills Construction R&R Project
Sandhills Emergency Services Training Complex #1356 Under Construction
Sandhills Stone Hall Lecture 111 Renovation #1357 Complete
Sandhills Athletic Field Renovation #1347 Complete
Sandhills Greenhouse Renovation #1528 Under Construction
South Piedmont  |Continuing Education Center Renovations (#932B) Complete
South Piedmont  |Renovations to the Continuing Education Ctr - #1166 Complete
Southeastern Infrastructure Construction/Renovations #1173 Complete
Southeastern OSHA and ADA Compliance #1275 Under Construction
Southeastern Technology Building #1274 Under Design
Southeastern Building "G" Renovation/Addition #1413 Under Design
Southeastern Renovation/Expansion of "T" Building #1414 Announcing for Designer Services
Southwestern Swain Ctr Renovation-remaining section of building #1190 Complete
Southwestern Jackson County Renovations #1188 Complete
Southwestern Restroom / shower renovation #1189 Complete
Southwestern General building-new campus #1330 Under Construction
Southwestern Academic, Admin building #1371
Stanly Western Stanly Center - Project # 903 Complete
Stanly Addition to existing building - Project #1231 Complete
Stanly Patterson Building Roof Replacement #1207 Complete
Stanly Corporate Education/Shop Building #1369 Complete
Stanly Student Center Bldg Renovation & Addition #1355 Complete
Stanly Kelley Building Roof Replacement & Renov #1421 Complete
Stanly General Repair & Renovation #1531 Under Construction
Surry No. 947: Yadkin Center (completed) Complete
Surry No. 1186: Parking Lot "H" Bldg (completed) Complete
Surry No. 1123:"K" Engineering Technologies Bldg (completed) Complete
Surry No. 1387: Renovations: V-C-P + Misc Small Pro;j. Complete
Surry No. 1367: Maintenance Bldg & Misc. Complete
Surry No. 1258: "J" Three-Story Classroom Bldg (completed) Complete
Surry No. 1277: "A" & "T" Bldg & Lab Renovation (completed) Complete
Surry No. 1521: Viticulture & Enology Center Under Construction
Tri-County Addition/Renovation -Enloe Building #1308 Complete
Tri-County Lighted Parking/Concrete Sidewalks #1202 Complete
Vance-Granville  |CLASSROOM/INSTRUCTIONAL FACILITY #1093 Complete
Vance-Granville [STUDENT SERVICES/MISC. ADDITIONS #1307 Complete
Vance-Granville  |CLASSROOM/INSTRUCTIONAL FACILITY #1096 Complete
Vance-Granville  |LAND ACQUISITION #1517 Complete Land Purchase
Vance-Granville |PHASE 1 R&R/CONSTRUCTION PROJECTS #1157 Complete
Vance-Granville [CLASSROOM/INSTRUCTIONAL FACILITY #1095 Complete
Vance-Granville  |PHASE Il R&R/CONSTRUCTION PROJECTS #1198 Complete
Vance-Granville  [BIO CLASSROOM/LAB #1543 Complete
Vance-Granville  |MAIN CAMPUS IT/MARKETING #1612
Vance-Granville [CLASSROOM/INSTRUCTIONAL FACILITY #1094 Complete

Vance-Granville

GRANVILLE MISC CONSTRUCTION

Vance-Granville

MULTI-SITE REPAIR/RENOVATIONS #1613
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Allotted 4101
206,844
0
27,000
43,938
0
0
523,715
0
80,000
300,000
116,235
1,029,868
265,000
0
68,909
0
399,980
798,962
90,000
0
0
0
0
100,000
150,000
67,800
182,200
330,169
0
91,883
0
830,934
0
0
551,767
0
891,527
0
0
238,395
154,824
0
0
61,995
416,401

Total

Expenditures
44,387.50
0.00
0.00
43,938.00
0.00
0.00
516,205.25
0.00
4,578.20
300,000.00
116,235.00
1,029,868.00
265,000.00
0.00
0.00
0.00
399,979.99
798,962.00
90,000.00
0.00
0.00
0.00
0.00
100,000.00
150,000.00
67,800.00
182,200.00
158,660.54
0.00
91,883.00
0.00
830,934.00
0.00
0.00
551,767.00
0.00
891,527.00
0.00
0.00
238,395.00
154,824.00
0.00
0.00
61,995.00
416,400.14
0.00
0.00
300,000.00
0.00
0.00

JAN FEB

13,828.05

Total

Expenditures Balance
44,387.50 162,456.50
0.00 0.00
0.00 27,000.00
43,938.00 0.00
0.00 0.00
0.00 0.00
516,205.25 7,509.75
0.00 0.00
4,578.20 75,421.80
300,000.00 0.00
116,235.00 0.00
1,029,868.00 0.00
265,000.00 0.00
0.00 0.00
0.00 68,909.00
0.00 0.00
399,979.99 0.01
798,962.00 0.00
90,000.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
100,000.00 0.00
150,000.00 0.00
67,800.00 0.00
182,200.00 0.00
172,488.59 157,680.41
0.00 0.00
91,883.00 0.00
0.00 0.00
830,934.00 0.00
0.00 0.00
0.00 0.00
551,767.00 0.00
0.00 0.00
891,527.00 0.00
0.00 0.00
0.00 0.00
238,395.00 0.00
154,824.00 0.00
0.00 0.00
0.00 0.00
61,995.00 0.00
416,400.14 0.86
0.00 0.00
0.00 0.00
300,000.00 0.00
0.00 0.00
0.00 0.00
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM
2000 BOND PROJECT STATUS REPORT
AS OF MARCH 31, 2007

Total Total
College Project Name - (Project No. if assigned) Status Allotted 4101 Expenditures JAN FEB MAR Expenditures Balance

Wake Reroofing - Ready Hall #1260 Complete 324,927 324,926.66 324,926.66 0.34
Wake Resurfacing & paving pking. Areas & walk #1419 Under Construction 240,000 113,094.87 113,094.87 126,905.13
Wake Land Acquisition #1442 Complete 0 0.00 0.00 0.00
Wake Allied Health Auditorium Renovation #1321 Complete 552,158 552,157.41 552,157.41 0.59
Wake Reroofing - Technical Education Bldg. #1290 Complete 206,458 206,458.00 206,458.00 0.00
Wake Engineering Technology Bldg. Renovation #1291 Complete 510,877 510,877.00 510,877.00 0.00
Wake N.E. Campus Development & Bldg. Const. #1289 Under Construction 0 0.00 0.00 0.00
Wake R&R Main campus classrooms, labs & offices #1295 Complete 1,028,494  1,028,494.00 1,028,494.00 0.00
Wake NE Campus Infrastructure #1262 Complete 0 0.00 0.00 0.00
Wake TE Renovation #1559 Under Design 24 0.00 0.00 24.00
Wayne Childcare Center/Lab #1104 Complete 0 0.00 0.00 0.00
Wayne Land Acquisition #1124 Complete Land Purchase 0 0.00 0.00 0.00
Wayne Miscellaneous R&R (Bundled) #1162 Under Construction 702,916 702,916.00 702,916.00 0.00
Wayne Addition Chiller & Upgrade of Energy Plant #1351 Complete 275,000 275,000.00 275,000.00 0.00
Wayne Building 1 - Multi Purpose #1105 Under Construction 0 0.00 0.00 0.00
Wayne Building 2 -Dental Clinic Addition & Renov. #1230 Complete 271,711 271,711.00 271,711.00 0.00
Wayne Building 3 - Continuing Education Center #1280 Complete 0 0.00 0.00 0.00
Wayne WLC & Dogwood Bldgs Renovation #1339 Complete 127,730 127,730.00 127,730.00 0.00
Western Piedmont|LIGHTING RETROFITS #1117 Complete 205,000 205,000.00 205,000.00 0.00
Western Piedmont| CAMPUS RENOVATIONS #1118 Complete 880,000 879,999.43 879,999.43 0.57
Western Piedmont{HEALTH/SCIENCE FACILITY #1366 Under Construction 0 0.00 0.00 0.00
Western Piedmont| CAMPUS REPAIRS/RENOVATIONS #1365 Under Construction 401,274 249,909.00 249,909.00 151,365.00
Wilkes Walker Center Renovations - #1181 Complete 274,999 274,998.20 274,998.20 0.80
Wilkes General Campus Renovations - #1182 Under Construction 456,817 344,973.97 9,756.92 354,730.89 102,086.11
Wilkes Alleghany Center Relocation and Renovation - #1249 Complete 50,000 50,000.00 50,000.00 0.00
Wilkes Ashe Center Lab and Classroom Space #1250 Complete 0 0.00 0.00 0.00
Wilkes Technology Center - #1346 Under Construction 0 0.00 0.00 0.00
Wilkes Science Lab, ADA and Admin. Office Renovatons - #1209 Under Construction 204,441 54,441.41 54,441.41 149,999.59
Wilkes Energy Conservation Upgrades - #1183 Complete 230,000 224,052.91 224,052.91 5,947.09
Wilkes Greenhouse Renovations - #1210 Complete 10,029 10,028.36 10,028.36 0.64
Wilkes Roof Replace - Beacon, Hayes and Lovette Halls #1489 Under Construction 235,000 138,115.00 138,115.00 96,885.00
Wilkes Roof Replacement - Thompson Hall #1490 Complete 176,856 176,856.00 176,856.00 0.00
Wilkes Sidewalk/Step/Street/Parking Lot Replace/Paving - #1184 Complete 306,972 306,972.00 306,972.00 0.00
Wilson Student Center- #1401 Under Construction 0 0.00 0.00 0.00
Wilson Tech Center Land Acquisition-#1345 Complete 0 0.00 0.00 0.00
Wilson Renovation Project - Year 2001 - #1149 Complete 336,540 336,540.00 336,540.00 0.00
Wilson Community/Business Center - #1150 Complete 0 0.00 0.00 0.00
Wilson Renovation Project - Year 2002 - #1229 Complete 225,000 224,999.69 224,999.69 0.31
Wilson Renovation Project - Year 2003 - #1305 Complete 275,000 275,000.00 275,000.00 0.00
Wilson Renovation Project - Year 2004-#1389 Complete 230,000 83,217.77 146,782.23 230,000.00 0.00
Wilson Police Academy Addition - #1426 Under Construction 0 0.00 0.00 0.00
Wilson Renovation Project - Year 2005-#1518 Under Construction 291,999 61,794.85 39,349.87 20,616.10 121,760.82 170,238.18
Textile School R&R (project bundled: emerg rep., infrastructure, safety, etc) Complete 29,447 29,447.00 29,447.00 0.00
Textile School Capital Construction Project 905 ID 6800100905A Complete 0 0.00 0.00 0.00

TOTALS 91,446,288.00 72,838,985.81 318,614.32 527,937.24 123,004.49 73,808,541.86 17,637,746.14

* Bond Funds Committed to a Project" may include bond funds that have not yet been fully
matched and therefore, will not necessarily equal the bond funds authorized by the State
Board.
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT
AS OF MARCH 31, 2007

Total
College Project Name - (Project No. if assigned) Allotted 4100 Expenditures
Alamance Student Services/LRC/Adm - Project No. 1129 2,000,000.00 2,000,000.00
Alamance Renovations - Project | - Project No. 1201 0.00 0.00
Alamance Renovations - Project Il - Project 1302 0.00 0.00
Alamance Renovations - Main Building Project No. 1549 0.00 0.00
Alamance Renovations - Student Center No. 1563 0.00 0.00
Alamance Allied Health Building - Project No. 1130 3,747,351.00 721,142.96
Alamance Burlington Center Renovation Project No. 1584 0.00 0.00
Alamance Renovations - Child Development Center 0.00 0.00
Alamance Renovations - Parking Lots 0.00 0.00
Asheville Computer Technology Center NCCCS #1097 4,640,000.00 4,592,058.36
Asheville Renovations #1 - #1137 63,176.00 56,119.85
Asheville Enka Center Renovations #1213 0.00 0.00
Asheville Dental Lab Renovation NCCCS #1121 0.00 0.00
Asheville Hospitality Education Center NCCCS #1098 6,258,254.00 6,214,700.48
Asheville Fernihurst Renovation, #1158 0.00 0.00
Asheville Marketing Tech Renovations #1354 0.00 0.00
Beaufort Law Enforce/EMT/Fire Service Training Facility - #1084 2,936,000.00 2,936,000.00
Beaufort Renovations to Buildings 1, 4 and 8 #1265 0.00 0.00
Beaufort Public Service Building and renovate bldgs 2 & 3 #1266 3,107,499.00 3,107,498.31
Beaufort Building 3 Door Project #1614 0.00 0.00
Beaufort Building 1 and 3 Roof Replacement #1571 0.00 0.00
Bladen Repair and Renovation #1337 0.00 0.00
Bladen Student Resource Center(LRC,classrooms)#1430 1,805,594.00 0.00
Bladen Industrial Training Center repair, renovation and Exp #1255 524,794.00 524,794.00
Bladen Repair and Renovation, Roofs, HVAC - #1208 0.00 0.00
Blue Ridge General Renovations-Flat Rock Campus - #1227 0.00 0.00
Blue Ridge Campus wide wiring/infrastructure/distance learning - #1276 258,775.00 258,774.03
Blue Ridge Renov to Stu Ctr/Driveways, Drainage/PE fac.Etc #1350 0.00 0.00
Blue Ridge Transylvania Center Aditions and Renovations - #1405 877,973.00 877,972.43
Blue Ridge Renovations to two classroom buildings - #1443 0.00 0.00
Blue Ridge General Renovations Phase II-Flat Rock Campus - #1304 0.00 0.00
Blue Ridge New Vocational Training Building - #1536 249,222.00 16,787.94
Brunswick Technical and Trades Building Project #914 336,642.00 336,641.20
Brunswick Bundled R&R Projects #1342 12,006.00 12,006.00
Caldwell Distance Learning #1128 258,795.00 258,794.70
Caldwell Watauga Site Prep #1127 1,321,355.00 1,143,230.00
Caldwell Renovations B & D Building 0.00 0.00
Caldwell Broyhill Multipurpose Facility #1235 162,150.00 0.00
Caldwell Occupational Training Center #1555 1,103,176.00 0.00
Caldwell Civic Center #1267 0.00 0.00
Caldwell Land Acquisition/Transportation Center #1547 1,000,000.00 1,000,000.00
Caldwell NE Site Project #1415 719,625.00 50,524.50
Cape Fear Pier and Dock Replacement- Emergency #1147 0.00 0.00
Cape Fear New Elevator and Elevator Repairs-Emergency #1148 1,300,000.00 1,294,454.63
Cape Fear Engineering Technology building #1215 16,799,237.00  16,712,532.77
Cape Fear Renovs-Emmart Bldg., Burnett Bldg., Machine Shop #1216 0.00 0.00
Cape Fear Campus Loop Access Road & Truck Driver Facility #1377 2,034,242.00 2,008,360.05
Cape Fear Parking Deck & Classroom Building-Phase | #1455 4,921,709.00 265,111.64
Cape Fear Public Safety Training Center #1416 2,121,334.00 447,370.00
Cape Fear North Campus Sighage & Entrance Project #1608 37,447.00 0.00
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JAN

415,368.51

63,200.00

FEB MAR
14,230.07 560,777.82
23,000.00
12,761.77
116,478.75 19,750.00
24,990.00
7,447.82 391.99

Total

Expenditures

2,000,000.00
0.00

0.00

0.00

0.00
1,711,519.36
0.00

0.00

0.00
4,592,058.36
56,119.85
0.00

0.00
6,237,700.48
0.00

0.00
2,936,000.00
0.00
3,107,498.31
0.00

0.00

0.00

0.00
524,794.00
0.00

0.00
258,774.03
0.00
877,972.43
0.00

0.00
29,549.71
336,641.20
12,006.00
258,794.70
1,143,230.00
0.00

0.00

0.00

0.00
1,000,000.00
50,524.50
0.00
1,294,454.63

16,712,532.77

0.00
2,008,360.05
464,540.39
472,360.00
7,839.81

Balance
0.00
0.00
0.00
0.00
0.00
2,035,831.64
0.00
0.00
0.00
47,941.64
7,056.15
0.00
0.00
20,553.52
0.00
0.00
0.00
0.00
0.69
0.00
0.00
0.00
1,805,594.00
0.00
0.00
0.00
0.97
0.00
0.57
0.00
0.00
219,672.29
0.80
0.00
0.30
178,125.00
0.00
162,150.00
1,103,176.00
0.00
0.00
669,100.50
0.00
5,545.37
86,704.23
0.00
25,881.95
4,457,168.61
1,648,974.00
29,607.19
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM
2000 BOND PROJECT STATUS REPORT
AS OF MARCH 31, 2007

Total Total
College Project Name - (Project No. if assigned) Allotted 4100 Expenditures JAN FEB MAR Expenditures Balance
Carteret Classroom Bldg Repl & Marine Tech Bldg #1092 5,645,724.00 5,645,724.00 5,645,724.00 0.00
Carteret Hospitality Building Renov. and Parking Renov. #1348 0.00 0.00 0.00 0.00
Carteret McGee Building Renovation-Joslyn Hall #1539 0.00 0.00 0.00 0.00
Carteret McGee Building Renovation-Classrooms #1475 0.00 0.00 0.00 0.00
Carteret Sewer Lift Station Repair/Replacment #1525 0.00 0.00 0.00 0.00
Catawba Renovations - Alex. Ctr. NCCCS #1100 0.00 0.00 0.00 0.00
Catawba Classroom/Laboratory Building #1285 7,567,306.00 7,187,985.03 168,580.27 7,356,565.30 210,740.70
Catawba Library & Learning Assistance Center Renov. #1564 0.00 0.00 0.00 0.00
Catawba Paap Building Renovations #1233 0.00 0.00 0.00 0.00
Catawba Old Testing Center Renvoations #1288 0.00 0.00 0.00 0.00
Catawba Renovate Interior Space #1312 0.00 0.00 0.00 0.00
Central Carolina |Roofing (Student Center & Admin.) (Bundled R&R)(#1359) 0.00 0.00 0.00 0.00
Central Carolina _|Roof Repairs (Main Building) (Bundled R&R) (#1360) 0.00 0.00 0.00 0.00
Central Carolina |Roofing (LRC & Science) (Bundled R&R) (#1361) 0.00 0.00 0.00 0.00
Central Carolina _|Classroom/Science Lab Bldg. (Proj.# 1106) 4,800,000.00 4,800,000.00 4,800,000.00 0.00
Central Carolina | Telecommunications Bldg. (Proj.# 1107) 700,000.00 697,358.19 697,358.19 2,641.81
Central Carolina _|Classroom Building (Proj. # 1325) 2,000,000.00 1,986,482.09 1,986,482.09 13,517.91
Central Carolina |Renovation of Science Building (# 1408) 880,718.00 862,310.27 4,151.25 866,461.52 14,256.48
Central Carolina__|Computer Technology Building (#1410) 102,200.00 102,200.00 102,200.00 0.00
Central Carolina |Land Acquition - Watson Property (#1570) 1,897,800.00 1,897,800.00 1,897,800.00 0.00
Central Carolina__|Renovation of Classroom Building (#1362) 0.00 0.00 0.00 0.00
Central Carolina |R&R - Siler City Center (# 1485) 0.00 0.00 0.00 0.00
Central Carolina__[R&R - Chatham Campus (# 1486) 0.00 0.00 0.00 0.00
Central Carolina |Renovation of Continuing Education Building (#1512) 142,702.00 0.00 0.00 142,702.00
Central Carolina__[New Siler City Center (#1548) 600,901.00 0.00 0.00 600,901.00
Central Carolina |Classroom Building - West Harnett (#1364) 1,000,000.00 44,461.22 44,461.22 955,538.78
Cent. Piedmont Sloan-Morgan Renovation (1138) 128,739.00 23,144.64 23,144.64 105,594.36
Cent. Piedmont  |Northeast Campus Ph IA - (942) 738,439.00 738,438.54 738,438.54 0.46
Cent. Piedmont Information Technology Building - (1116) 16,516,620.00 16,439,303.79 16,439,303.79 77,316.21
Cent. Piedmont  |Central Energy Facility (1240) 1,029,163.00 1,011,641.25 1,011,641.25 17,521.75
Cent. Piedmont West Campus Phase Il - (1114) 3,500,000.00 3,500,000.00 3,500,000.00 0.00
Cent. Piedmont _ [North Campus Phase Ill - (1115) 18,231,551.00 17,761,254.81 169,249.90 17,930,504.71 301,046.29
Cent. Piedmont ___ [Van Every Building Reconstruction 0.00 0.00 0.00 0.00
Cent. Piedmont  |Professional Development Bldg - 3rd floor (1491) 230,000.00 141,105.94 141,105.94 88,894.06
Cent. Piedmont __ |Central High Exterior Renovation (1478) 100,000.00 0.00 0.00 100,000.00
Cent. Piedmont  |Allied Health Bldg Addition & Renovation (1406) 0.00 0.00 0.00 0.00
Cent. Piedmont Northeast Campus Phase Il - (1326) 9,770,000.00 9,089,096.15 293,119.09 229,136.36 9,611,351.60 158,648.40
Cleveland GENERAL REPAIRS & RENOVATIONS/PROJECT # 1370 0.00 0.00 0.00 0.00
Cleveland CLASSROOM BUILDING PROJECT # 1287 2,215,656.00 199,777.05 199,777.05 2,015,878.95
Cleveland REPLACE/MODIFY MECHANICAL SYSTEMS 0.00 0.00 0.00 0.00
Cleveland RE-ROOFING CAMPUS CENTER BLD PROJECT #1436 0.00 0.00 0.00 0.00
Cleveland GENERAL REPAIRS & RENOVATIONS/PROJECT 1435 0.00 0.00 0.00 0.00
Coastal Carolina |HVAC Repl Classroom A, Stu Svcs Ctr, LRC - 1167 3,850,523.00 3,850,522.41 3,850,522.41 0.59
Coastal Carolina [Classroom Building #1263 10,055,086.00 9,323,951.84 71,957.15 4,158.86 9,400,067.85 655,018.15
Coastal Carolina__|BT Energy Management Project #1567 233,000.00 233,000.00 233,000.00 0.00
Coastal Carolina |Covered Walkways/Fascia Repair #1615 720,639.00 0.00 0.00 720,639.00
Coastal Carolina__|Repairs to Facilities/Capital Improvements 0.00 0.00 0.00 0.00
COA D. F. Walker Public School Takeover Renovation #1241 905,612.00 905,612.00 905,612.00 0.00
COA Allied Health and Wellness Center #1247 2,552,136.00 2,552,135.78 2,552,135.78 0.22
COA Land Acquisition and Renovation of Riverside Center #1315 42,949.00 42,948.04 42,948.04 0.96
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF MARCH 31, 2007

College Project Name - (Project No. if assigned) Allotted 4100
COA Renovation of Manteo Middle School #1420 455,663.00
COA Auditorium Roof #1618 0.00
COA Cosmetology Program Area Renovation #1592 0.00
COA Buildings A & C Roof Repairs #1197 (bundled) 0.00
COA Expansion to Building A EC Campus #1450 562,794.00
Craven Classroom/Library Building - #907B 1,900,000.00
Craven Addition to Kelso Hall - #1336 100,000.00
Craven Maintenance Building/ Roadway & Parking - #1076 1,375,022.00
Craven Technology Building #1268 2,111,324.00
Craven Reroof Building B #1243 0.00
Craven Reroof Building G #1244 0.00
Craven Renovate Barker Hall & Miscellaneous Renovations #1246 0.00
Craven Replace Chillers,Air Handlers,Small Renov.(Bundled)- #1245 0.00
Craven Reroof Library (Bldg A) #1603 0.00
Davidson Classrooms/Laboratories/Renovations (1101) 4,054,058.00
Davidson Fire Service Laboratory (1180) 325,000.00
Durham Collins Bldg. Renovations - 1170 2,546,502.00
Durham White Building Renovations - 1171 0.00
Durham New Student Services/Classroom Building - #1199 5,628,818.00
Durham Satellite Campus#1499 3,812,489.00
Durham Mulitpurpose Classroom/ Physical Training Facility #1522 807,259.00
Edgecombe ACT Project - Project #1078 6,756,814.00
Edgecombe Various R & R projects #1273 0.00
Edgecombe Various R & R projects #1272 0.00
Fayetteville Spring Lake Multi-Use Educational Building (DCC #1051) 7,000,000.00
Fayetteville Purchase land along Ft Bragg Road #1320 600,000.00
Fayetteville Horticulture Complex at Cape Fear Botanical Garden #1125 2,430,349.00
Fayetteville Renov.Horace Sisk/Layfayette Hall Bldgs (DCC #1131) 880,000.00
Fayetteville Virtual College Center (DCC #1126) 5,997,415.00
Fayetteville Classroom Bldg/Renov. form. Service Merchandise Bldg(DCC #1585) 1,128,540.00
Fayetteville Horace Sisk Boiler Chiller Replacement (DCC #1211) 209,343.00
Fayetteville Purchase land along Ft Bragg Road (DCC #1441) 500,645.00
Fayetteville Addition to Administration Building (DCC 1520) 158,055.00
Fayetteville Purchase land along Ft Bragg Road (DCC #1534) 484,510.00
Fayetteville Criminal Justice Center PM & E (DCC#1460) 114,225.00
Fayetteville Bundled R & R Projects 2006 0.00
Fayetteville Bundled R & R Projects 2005 (DCC#1446) 775,000.00
Forsyth Construction - New building - #1139 3,735,600.00
Forsyth Gym renov, Rerouting data lines, & Parking lot - #1159 700,000.00
Forsyth HVAC & Fire Alarm System Renovations - #1311 0.00
Forsyth Northwest Forsyth County Center - #1390 7,779,086.00
Forsyth Renovations - Snyder Hall - #1437 0.00
Forsyth Renovations-Allman Center #1560 0.00
Forsyth Bundled - Different renvoation projects 0.00
Forsyth Bundled - Electrical upfit & aircondition hallways 0.00
Forsyth Bundled - Snyder & Ardmore Buildings 0.00
Forsyth Bundled - Roof replacements 0.00
Forsyth Bundled - Renovation of space vacated to new bldg. 0.00
Forsyth Renovations 0.00
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Total
Expenditures

77,526.27
0.00
0.00
0.00
0.00
1,900,000.00
81,246.42
1,362,787.57
0.00
0.00
0.00
0.00
0.00
0.00
4,054,058.00
325,000.00
2,546,502.00
0.00
5,605,330.79
755,678.61
0.00
6,756,814.00
0.00
0.00
7,000,000.00
600,000.00
2,369,590.00
816,434.08
5,997,415.00
0.00
201,314.73
500,644.45
38,500.00
484,510.00
54,112.50
0.00
380,756.02
3,731,774.27
672,546.07
0.00

1,106,520.55
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

JAN FEB
500.00
6,356.72 280.87

209,323.68 284,324.73

16,660.00 502,753.04

20,020.00

79,411.84

12,825.00

214,249.83 140,793.91

Total
MAR Expenditures
78,026.27
0.00
0.00
0.00
0.00
1,900,000.00
2,484.51 90,368.52
8,565.53 1,371,353.10
493,648.41
0.00
0.00
0.00
0.00
0.00
4,054,058.00
325,000.00
2,546,502.00
0.00
5,605,330.79
964,562.38 2,239,654.03
0.00
6,756,814.00
0.00
0.00
7,000,000.00
600,000.00
2,369,590.00
1,666.00 818,100.08
5,997,415.00
0.00
201,314.73
500,644.45
58,520.00
484,510.00
54,112.50
0.00
3,780.90 463,948.76
3,731,774.27
685,371.07
0.00

201,395.25 1,662,959.54
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

Balance
377,636.73
0.00
0.00
0.00
562,794.00
0.00
9,631.48
3,668.90
1,617,675.59
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
23,487.21
1,572,834.97
807,259.00
0.00
0.00
0.00
0.00
0.00
60,759.00
61,899.92
0.00
1,128,540.00
8,028.27
0.55
99,535.00
0.00
60,112.50
0.00
311,051.24
3,825.73
14,628.93
0.00

6,116,126.46
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
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College Project Name - (Project No. if assigned)
Forsyth Construction - Greene Hall Expansion #1438
Gaston New Public Safety Building - #1122
Gaston New Science and Technology Building - #1428
Gaston Renovation - Comer Building - East #1332
Gaston New Health Sciences Building - #1427
Gaston Renovation - Craig Building - #1333
Guilford Central Energy Plant for GSO Classroom Bldgs-Proj. #1303
Guilford Land #1236
Guilford Classroom Building Project #1046
Guilford Pub. Saf. Burn Bldg/Trng. Tower/Drv. Trk. Proj.#888
Guilford Jamestown Campus Land & Parking #1294
Guilford Classroom Building #1605
Guilford Fire Suppression System Replacement #1392
Guilford Roads, Parking & Walkways Repairs #1334
Guilford Business Careers Renovation #1397
Guilford HVAC Renovations and Energy Upgrades #1398
Guilford Health Technologies Project #1375
Halifax Allied Health/Auditorium Bldg #1090
Halifax HVAC replacement,welding shop renovations #1165
Halifax Wellness/Fitness Center #1292
Haywood Renovation - 200/300 Buildings #1113
Haywood Regional High Tech. Center #1327
Isothermal Continuing Education Building Renovation - #1204
Isothermal Life Long Learning Center #1298
Isothermal ADA Compliance Project & minor building improve. #1252
Isothermal Campus HVAC Controls Replacement #1253
Isothermal Underground wiring project #1394
Isothermal Student Center Roof Replacement #1395
Isothermal Library & Swimming Area Roof Replacements #1524
Isothermal Library Interior Ceiling Renovation - #1565

James Sprunt

Exterior Campus Lighting #1163

James Sprunt

HVAC/Roof Repair/Sidewalk Repair ADA/OSHA #1164

James Sprunt

Herring Bldg. Classroom Addition #1281

James Sprunt

Repair and Renovations #1424

James Sprunt

Repair and Renovations Phase 2 #1529

Johnston Campus Lighting and Parking #1176

Johnston Industrial Technology Bldg #1219

Johnston Renovation of Wilson #1103

Johnston Wilson Building Addition/renovation, Elsie, TDT renov. #1220
Johnston Arboretum Greenhouse Complex #1422

Johnston Art and Elsee Buildings Renovations #1526

Lenoir Adtns/Renov Health Sciences Bldg & Marquee #1136
Lenoir R&R Projects(Elev/Roofs/HVAC/ADA #1228

Lenoir Early Childhood/Literacy Bldg&Student Center Add #1239
Lenoir Resurface Roads and Parking Lots/other renovations #1251
Lenoir Classroom and Science Building #1238

Lenoir Renovate/Add Classrooms in Administration Bldg #1232
Lenoir Industrial/Vocational Center #1407

Lenoir Land Acquisition #1399

Lenoir Jones Co. Land Acquisition #1462

AS OF MARCH 31, 2007

Allotted 4100

123,686.00
1,500,000.00
337,419.00
0.00
1,062,617.00
0.00
2,150,000.00
3,000,000.00
4,250,000.00
1,500,000.00
1,446,328.00
190,000.00
0.00

0.00

0.00

0.00
3,785,383.00
7,706,909.00
0.00
566,130.00
570,480.00
217,598.00
0.00
1,658,309.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
1,783,718.00
0.00

0.00
200,000.00
2,299,625.00
0.00
6,063,179.00
100,000.00
305,000.00
373,062.00
0.00
199,746.00
0.00
4,932,980.00
0.00
861,039.00
380,911.00
148,283.00
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Total
Expenditures

0.00
1,494,782.05
85,056.65
0.00
462,616.81
0.00
2,150,000.00
3,000,000.00
4,250,000.00
1,500,000.00
296,328.17
0.00
0.00
0.00
0.00
0.00
692,297.19
7,572,591.17
0.00
566,129.64
570,480.00
217,598.00
0.00
411,143.41
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
1,783,718.00
0.00
0.00
189,193.75
2,282,417.08
0.00
5,416,670.89
94,917.88
279,815.06
373,061.44
0.00
199,745.46
0.00
4,839,942.63
0.00
121,039.00
380,910.32
148,282.20

NORTH CAROLINA COMMUNITY COLLEGE SYSTEM
2000 BOND PROJECT STATUS REPORT

JAN FEB MAR
78,026.99
56,219.55 58,223.05 2,500.00
203,698.56 354,445.15 60,449.37
17,207.92
13,400.00

Total

Expenditures
0.00
1,494,782.05
85,056.65
0.00
540,643.80
0.00
2,150,000.00
3,000,000.00
4,250,000.00
1,500,000.00
296,328.17
0.00
0.00
0.00
0.00
0.00
809,239.79
7,572,591.17
0.00
566,129.64
570,480.00
217,598.00
0.00
1,029,736.49
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
1,783,718.00
0.00
0.00
189,193.75
2,299,625.00
0.00
5,416,670.89
94,917.88
279,815.06
373,061.44
0.00
199,745.46
0.00
4,839,942.63
0.00
134,439.00
380,910.32
148,282.20

Balance

123,686.00
5,217.95
252,362.35
0.00
521,973.20
0.00

0.00]
0.00
0.00
0.00
1,149,999.83
190,000.00
0.00
0.00
0.00
0.00
2,976,143.21
134,317.83
0.00
0.36
0.00
0.00
0.00
628,572.51
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
10,806.25
0.00
0.00
646,508.11
5,082.12
25,184.94
0.56
0.00
0.54
0.00
93,037.37
0.00
726,600.00
0.68
0.80
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM
2000 BOND PROJECT STATUS REPORT
AS OF MARCH 31, 2007

Total
College Project Name - (Project No. if assigned) Allotted 4100 Expenditures JAN
Lenoir Felix Johnson Property #1488 304,952.00 304,951.25
Lenoir Jones County Center #1500 675,000.00 0.00
Lenoir Maintenance Facility #1587 100,000.00 0.00
Lenoir Signage #1588 155,000.00 0.00
Lenoir Christine Parker Property #1533 63,973.00 63,972.54
Lenoir Construction/R&R 0.00 0.00
Martin Misc. R & R (Bundled projects) #1178 0.00 0.00
Martin Roof Repairs (Bundled projects) #1192 0.00 0.00
Martin HVAC #1583 0.00 0.00
Mayland Avery County Project #1169 824,471.00 824,470.89
Mayland R&R Projects #1284 0.00 0.00
Mayland Applied Technologies Building #1328 1,173,667.00 97,289.04
Mayland Repairs/Renovations Projects 0.00 0.00
Mayland Land Purchase #1378 127,529.00 127,529.00
McDowell Classroom Building #1353 2,138,279.00 1,978,616.60 16,201.77
McDowell Replace Exit Doors & Fire Alarm System #1160 0.00 0.00
McDowell Roof Replacement #1161 0.00 0.00
McDowell Campus Repair and Renovations #1248 0.00 0.00
McDowell Campus Repairs & Renovations #1566 0.00 0.00
Mitchell Renovation of the CEC-HVAC/Restrooms/Offices - 1168 0.00 0.00
Mitchell Renovation 0f the CEC-Gen'l Bldg. Renovations - #1196 0.00 0.00
Mitchell Mooresville Center 2nd Floor Addition-DCC No. 1070 216,851.00 216,545.00
Mitchell Advanced Technology Building-DCC No. 1091 3,178,788.00 3,163,590.00 2,358.17
Mitchell Renovation of the Library #1379 0.00 0.00
Mitchell Renovation of the Student Center #1573 0.00 0.00
Mitchell Renovation of Vocational Building #1509 0.00 0.00
Montgomery Renovations and Repairs #1187 0.00 0.00
Nash Land Acquisition #1141 350,000.00 350,000.00
Nash Structural Repairs & Renovations #1299 0.00 0.00
Nash Environmental Repairs & Renovations - #1193 0.00 0.00
Nash Aesthetic Repairs & Renovations - #1194 0.00 0.00
Nash Program Specific Classroom Renovations #1203 0.00 0.00
Nash Infrastructure Repairs & Renovations #1300 0.00 0.00
Nash Science & Technology Building #1301 3,933,237.00 3,933,237.00
Nash Repurposing Classrooms #1530 0.00 0.00
Pamlico Expansion of Bayboro Center #1224 313,253.00 312,141.12
Pamlico Repair and Renovations #1011 0.00 0.00
Pamlico Life Care Center #1391 1,874,302.00 417,354.06 264,910.16
Piedmont Renovate gym to LRC & Distance learning Classroom #1309 857,486.00 857,485.06
Piedmont Classrooms/Labs and Student Services/Learning Ctr. #1310 1,567,922.00 1,564,108.89
Piedmont Renovate Student Complex #1383 1,149,964.00 957,800.77
Piedmont Renovate Auditorium #1384 5,250.00 5,250.00
Piedmont Person County Classroom/Lab Building #1445 167,923.00 58,337.38
Pitt General Classroom Bldg - 1111 Phl 5,116,870.00 5,073,750.12
Pitt Parking Project - 1112 Phl 195,436.00 139,638.98
Pitt Bowen Farm Site Project (Planning) - 1110 146,250.00 146,250.00
Pitt Fulford Bldg Addition Ph Il - 1234 350,618.00 211,434.00
Pitt Firing Range and Driving Pad - #1177 339,589.00 339,589.00
Pitt Davenport Farm #1431 3,148,255.00 3,148,254.68
Pitt MacThrift Building #1505 927,907.00 927,906.98
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Total

Expenditures
304,951.25
0.00
0.00
0.00
63,972.54
0.00
0.00
0.00
0.00
824,470.89
0.00
97,289.04
0.00
127,529.00
2,067,170.11
0.00
0.00
0.00
0.00
0.00
0.00
216,545.00
3,165,948.17
0.00
0.00
0.00
0.00
350,000.00
0.00
0.00
0.00
0.00
0.00
3,933,237.00
0.00
312,141.12
0.00
974,368.32
857,485.06
1,564,108.89
957,800.77
5,250.00
58,337.38
5,073,750.12
139,638.98
146,250.00
211,434.00
339,589.00
3,148,254.68
927,906.98

FEB MAR

48,776.44 23,575.30

115,447.80 176,656.30

Balance
0.75
675,000.00
100,000.00
155,000.00
0.46
0.00
0.00
0.00
0.00
0.11
0.00
1,076,377.96
0.00
0.00
71,108.89
0.00
0.00
0.00
0.00
0.00
0.00
306.00
12,839.83
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
1,111.88
0.00
899,933.68
0.94
3,813.11
192,163.23
0.00
109,585.62
43,119.88
55,797.02
0.00
139,184.00
0.00
0.32
0.02
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College Project Name - (Project No. if assigned)
Pitt Student Center - Phase 1 #1545
Pitt Undetermined Project
Pitt Humber Bldg Renov Ph Ill #1358
Pitt Greenville Center Renovation #1617
Randolph R & R Bundle Number One, Two & Three #1174
Randolph Archdale Center Classroom Addition #1317
Randolph R & R Bundle Number Four #1578
Richmond Proj.1089 - HVAC Renovations in 3 Buildings
Richmond Proj.1088 Health Sciences Building
Richmond Proj. 1282 Acquire Building in Scotland County
Richmond Proj. 1283 Multiple Renovations @ less than $100,000 each
Richmond Purchase new Facility near Industrial Park

Roanoke-Chowan

Repair/Improve Campus Structural Environment #1271

Roanoke-Chowan

Compliance/Safety Renov. (Bundled Projects) #1323

Roanoke-Chowan

Learning/Working Renov. (Bundled Projects) #1324

Robeson

#1225 (Pembroke Center Land Purchase)

Robeson #1109 Continuing Education Building

Robeson #1206 Continuing Education /Allied Health Buildings
Robeson #1214Emergency Training Facility Addition
Robeson #1329 Renovations Site Work

Robeson #1562 Workforce Development Bldg.

Robeson #1108 Repairs to Bldgs 2, 3, 4, 5, 6, 7, 9,10, 15
Rockingham Lifelong Learning Center - 1079

Rockingham Classroom/Storage Bldg. at ESTC - 1080
Rockingham Spring 2001 Renovations #1156

Rockingham Summer 2001 Renovations #1191

Rockingham Fall 2001 Renovations #1217

Rockingham Spring 2002 Renovations #1218

Rockingham Fall 2002 Renovations - #1306

Rockingham Spring 2004 Renovations - #1382

Rockingham Summer 2004 Renovations #1501

Rockingham Summer 2005 Renovations #1540

Rowan-Cabarrus

Bldg. 100 Renovations - #1032

Rowan-Cabarrus

Classroom/Laboratory Building - #1185

Rowan-Cabarrus

Parking Lot Extension/Renovation #1393

Rowan-Cabarrus

Various Renovations - #1314

Rowan-Cabarrus

LRC & Student Support Space Renovations (proj #1086)

Rowan-Cabarrus

Classroom/Laboratory Building & Parking Lot #1595

Sampson Occupational Building #1133

Sampson Campus Roadway Extension #983

Sampson North HVAC and Crosswalk replacement #1151
Sandhills New Student Center # 940

Sandhills New Hoke County Center #813

Sandhills Kennedy Hall Health Sciences Renovation #1003
Sandhills Education Center #1081

Sandhills Parking Lot - South Campus #1313

Sandhills Stone Hall Administration Renovation #1278
Sandhills Stone Hall Student Services Renovation #1154
Sandhills Hoke Business and Technology Center #1142
Sandhills Horticulture Complex - 1352

AS OF MARCH 31, 2007

Allotted 4100
1,773,817.00
0.00
0.00
0.00
0.00
1,344,379.00
0.00
0.00
3,542,287.00
137,272.00
0.00
0.00
0.00
0.00
0.00
76,073.00
2,476,854.00
7,466,140.00
43,719.00
1,380,907.00
1,130,432.00
0.00
2,400,291.00
239,000.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
4,287,029.00
70,000.00
0.00
0.00
113,905.00
3,263,820.00
176,000.00
0.00
2,279,455.00
308,380.00
0.00
4,106,491.00
178,000.00
1,431.00
0.00
1,681,637.00
159,293.00
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Total
Expenditures

152,460.40
0.00
0.00
0.00
0.00
1,344,379.00
0.00
0.00
3,542,287.00
137,272.00
0.00
0.00
0.00
0.00
0.00
76,073.00
2,451,995.78
7,384,748.89
43,718.30
1,380,906.45
0.00
0.00
2,400,291.00
239,000.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
1,333,526.62
4,228.58
0.00
0.00
0.00
3,263,820.00
176,000.00
0.00
2,222,458.88
308,379.33
0.00
3,906,328.00
175,155.02
1,431.00
0.00
1,168,783.38
95,453.00

NORTH CAROLINA COMMUNITY COLLEGE SYSTEM
2000 BOND PROJECT STATUS REPORT

JAN

273,148.36

FEB
21,355.90

350,888.76

MAR
29,121.50

248,489.31

Total

Expenditures
202,937.80
0.00
0.00
0.00
0.00
1,344,379.00
0.00
0.00
3,542,287.00
137,272.00
0.00
0.00
0.00
0.00
0.00
76,073.00
2,451,995.78
7,384,748.89
43,718.30
1,380,906.45
0.00
0.00
2,400,291.00
239,000.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
2,206,053.05
4,228.58
0.00
0.00
0.00
3,263,820.00
176,000.00
0.00
2,222,458.88
308,379.33
0.00
3,906,328.00
175,155.02
1,431.00
0.00
1,168,783.38
95,453.00

Balance
1,570,879.20
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
24,858.22
81,391.11
0.70
0.55
1,130,432.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
2,080,975.95
65,771.42
0.00
0.00
113,905.00
0.00
0.00
0.00
56,996.12
0.67
0.00
200,163.00
2,844.98
0.00
0.00
512,853.62
63,840.00
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM
2000 BOND PROJECT STATUS REPORT
AS OF MARCH 31, 2007

Total
College Project Name - (Project No. if assigned) Allotted 4100 Expenditures JAN
Sandhills Blue Hall Renovation #1004 0.00 0.00
Sandhills Improvements/Expansion Traffic System - #1242 151,741.00 151,740.01
Sandhills Meyer-Stone Hall Roof Replacement #1376 0.00 0.00
Sandhills Stone Hall Renovation #1477 0.00 0.00
Sandhills Construction R&R Project 0.00 0.00
Sandhills Emergency Services Training Complex #1356 411,699.00 174,553.57
Sandhills Stone Hall Lecture 111 Renovation #1357 20,000.00 0.00
Sandhills Athletic Field Renovation #1347 317,000.00 317,000.00
Sandhills Greenhouse Renovation #1528 140,000.00 132,954.80
South Piedmont  |Continuing Education Center Renovations (#932B) 0.00 0.00
South Piedmont  |Renovations to the Continuing Education Ctr - #1166 263,488.00 263,488.00
Southeastern Infrastructure Construction/Renovations #1173 200,000.00 180,480.95
Southeastern OSHA and ADA Compliance #1275 50,000.00 18,876.56
Southeastern Technology Building #1274 1,414,233.00 179,512.00
Southeastern Building "G" Renovation/Addition #1413 625,215.00 9,900.00
Southeastern Renovation/Expansion of "T" Building #1414 62,439.00 0.00
Southwestern Swain Ctr Renovation-remaining section of building #1190 0.00 0.00
Southwestern Jackson County Renovations #1188 0.00 0.00
Southwestern Restroom / shower renovation #1189 0.00 0.00
Southwestern General building-new campus #1330 2,944,018.00 2,287,340.54 79,422.68
Southwestern Academic, Admin building #1371 0.00 0.00
Stanly Western Stanly Center - Project # 903 3,288,740.00 3,288,740.00
Stanly Addition to existing building - Project #1231 814,929.00 814,929.00
Stanly Patterson Building Roof Replacement #1207 0.00 0.00
Stanly Corporate Education/Shop Building #1369 0.00 0.00
Stanly Student Center Bldg Renovation & Addition #1355 123,071.00 123,071.00
Stanly Kelley Building Roof Replacement & Renov #1421 0.00 0.00
Stanly General Repair & Renovation #1531 0.00 0.00
Surry No. 947: Yadkin Center (completed) 519,626.00 519,625.48
Surry No. 1186: Parking Lot "H" Bldg (completed) 0.00 0.00
Surry No. 1123:"K" Engineering Technologies Bldg (completed) 2,309,414.00 2,309,413.73
Surry No. 1387: Renovations: V-C-P + Misc Small Pro;j. 525,899.00 507,102.33
Surry No. 1367: Maintenance Bldg & Misc. 806,507.00 803,267.61
Surry No. 1258: "J" Three-Story Classroom Bldg (completed) 649,159.00 649,158.66
Surry No. 1277: "A" & "T" Bldg & Lab Renovation (completed) 175,562.00 175,561.47
Surry No. 1521: Viticulture & Enology Center 52,007.00 52,006.34
Tri-County Addition/Renovation -Enloe Building #1308 125,294.00 125,294.00
Tri-County Lighted Parking/Concrete Sidewalks #1202 43,597.00 43,597.00
Vance-Granville  |CLASSROOM/INSTRUCTIONAL FACILITY #1093 5,317,120.00 5,317,120.00
Vance-Granville  [STUDENT SERVICES/MISC. ADDITIONS #1307 1,566,485.00 1,566,484.53
Vance-Granville  |CLASSROOM/INSTRUCTIONAL FACILITY #1096 1,800,548.00 1,800,548.00
Vance-Granville [LAND ACQUISITION #1517 114,723.00 114,723.00
Vance-Granville  |PHASE 1 R&R/CONSTRUCTION PROJECTS #1157 191,680.00 191,680.00
Vance-Granville  |CLASSROOM/INSTRUCTIONAL FACILITY #1095 2,369,272.00 2,357,297.20
Vance-Granville  |PHASE Il R&R/CONSTRUCTION PROJECTS #1198 0.00 0.00
Vance-Granville [BIO CLASSROOM/LAB #1543 458,000.00 430,844.67
Vance-Granville  |MAIN CAMPUS IT/MARKETING #1612 0.00 0.00
Vance-Granville  |CLASSROOM/INSTRUCTIONAL FACILITY #1094 3,053,503.00 2,731,965.92
Vance-Granville  |GRANVILLE MISC CONSTRUCTION 0.00 0.00
Vance-Granville  |[MULTI-SITE REPAIR/RENOVATIONS #1613 0.00 0.00
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FEB MAR
186,340.84 86,341.75
11,974.80
124,931.20 27,772.45

Total

Expenditures

0.00
151,740.01
0.00

0.00

0.00
174,553.57
0.00
317,000.00
132,954.80
0.00
263,488.00
180,480.95
18,876.56
179,512.00
9,900.00
0.00

0.00

0.00

0.00
2,639,445.81
0.00
3,288,740.00
814,929.00
0.00

0.00
123,071.00
0.00

0.00
519,625.48
0.00
2,309,413.73
507,102.33
803,267.61
649,158.66
175,561.47
52,006.34
125,294.00
43,597.00
5,317,120.00
1,566,484.53
1,800,548.00
114,723.00
191,680.00
2,369,272.00
0.00
430,844.67
0.00
2,884,669.57
0.00

0.00

Balance
0.00
0.99
0.00
0.00
0.00
237,145.43
20,000.00
0.00
7,045.20
0.00
0.00
19,519.05
31,123.44
1,234,721.00
615,315.00
62,439.00
0.00
0.00
0.00
304,572.19
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.52
0.00
0.27
18,796.67
3,239.39
0.34
0.53
0.66
0.00
0.00
0.00
0.47
0.00
0.00
0.00
0.00
0.00
27,155.33
0.00
168,833.43
0.00
0.00
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT
AS OF MARCH 31, 2007

Total
College Project Name - (Project No. if assigned) Allotted 4100 Expenditures

Wake Reroofing - Ready Hall #1260 0.00 0.00
Wake Resurfacing & paving pking. Areas & walk #1419 0.00 0.00
Wake Land Acquisition #1442 2,066,655.00 2,066,654.83
Wake Allied Health Auditorium Renovation #1321 0.00 0.00
Wake Reroofing - Technical Education Bldg. #1290 0.00 0.00
Wake Engineering Technology Bldg. Renovation #1291 350,000.00 241,134.54
Wake N.E. Campus Development & Bldg. Const. #1289 21,771,745.00 16,222,784.50
Wake R&R Main campus classrooms, labs & offices #1295 2,600,000.00 2,433,993.95
Wake NE Campus Infrastructure #1262 3,333,051.00 3,063,882.15
Wake TE Renovation #1559 50,000.00 0.00
Wayne Childcare Center/Lab #1104 555,448.00 555,447.96
Wayne Land Acquisition #1124 724,880.00 724,880.00
Wayne Miscellaneous R&R (Bundled) #1162 128,795.00 30,090.01
Wayne Addition Chiller & Upgrade of Energy Plant #1351 123,598.00 123,597.58
Wayne Building 1 - Multi Purpose #1105 4,239,000.00 3,896,504.64
Wayne Building 2 -Dental Clinic Addition & Renov. #1230 474,044.00 474,043.64
Wayne Building 3 - Continuing Education Center #1280 4,354,014.00 4,284,094.00
Wayne WLC & Dogwood Bldgs Renovation #1339 1,013,270.00 878,802.31
Western Piedmont|LIGHTING RETROFITS #1117 0.00 0.00
Western Piedmont{ CAMPUS RENOVATIONS #1118 0.00 0.00
Western Piedmont|HEALTH/SCIENCE FACILITY #1366 3,858,649.00 677,994.35
Western Piedmont{ CAMPUS REPAIRS/RENOVATIONS #1365 0.00 0.00
Wilkes Walker Center Renovations - #1181 0.00 0.00
Wilkes General Campus Renovations - #1182 0.00 0.00
Wilkes Alleghany Center Relocation and Renovation - #1249 33,995.00 33,995.00
Wilkes Ashe Center Lab and Classroom Space #1250 671,077.00 668,440.22
Wilkes Technology Center - #1346 2,686,596.00 2,580,041.37
Wilkes Science Lab, ADA and Admin. Office Renovatons - #1209 0.00 0.00
Wilkes Energy Conservation Upgrades - #1183 0.00 0.00
Wilkes Greenhouse Renovations - #1210 0.00 0.00
Wilkes Roof Replace - Beacon, Hayes and Lovette Halls #1489 0.00 0.00
Wilkes Roof Replacement - Thompson Hall #1490 0.00 0.00
Wilkes Sidewalk/Step/Street/Parking Lot Replace/Paving - #1184 0.00 0.00
Wilson Student Center- #1401 1,392,244.00 767,243.74
Wilson Tech Center Land Acquisition-#1345 165,000.00 164,999.47
Wilson Renovation Project - Year 2001 - #1149 0.00 0.00
Wilson Community/Business Center - #1150 1,164,257.00 1,164,256.67
Wilson Renovation Project - Year 2002 - #1229 0.00 0.00
Wilson Renovation Project - Year 2003 - #1305 0.00 0.00
Wilson Renovation Project - Year 2004-#1389 0.00 0.00
Wilson Police Academy Addition - #1426 105,311.00 99,731.77
Wilson Renovation Project - Year 2005-#1518 0.00 0.00
Textile School R&R (project bundled: emerg rep., infrastructure, safety, etc) 0.00 0.00
Textile School Capital Construction Project 905 ID 6800100905A 750,000.00 750,000.00

TOTALS 416,950,715.00 347,238,012.08

* Bond Funds Committed to a Project" may include bond funds that have not yet been fully
matched and therefore, will not necessarily equal the bond funds authorized by the State

Board.
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JAN

26,433.29
2,313,567.70
32,649.60

2,129.67
9,714.01
10,865.77

392,619.98

5,146,905.77

Total

Expenditures
0.00
0.00
2,066,654.83
0.00
0.00
342,621.24
19,491,173.43
2,466,643.55
3,110,565.28
0.00
555,447.96
724,880.00
30,090.01
123,597.58
4,003,179.79
474,043.64
4,293,808.01
958,089.86
0.00
0.00
1,339,032.42
0.00
0.00
0.00
33,995.00
671,077.00
2,580,041.37
0.00
0.00
0.00
0.00
0.00
0.00
767,243.74
164,999.47
0.00
1,164,256.67
0.00
0.00
0.00
99,731.77
0.00
0.00
750,000.00
359,347,159.88

FEB MAR

75,053.41

945,170.23 9,651.00

46,683.13

104,545.48
67,346.78 1,075.00

7,899.65 260,518.44

2,636.78

3,844,320.67  3,117,921.36

Balance

0.00

0.00

0.17

0.00

0.00

7,378.76

2,280,571.57

133,356.45

222,485.72

50,000.00

0.04

0.00

98,704.99

0.42

235,820.21

0.36

60,205.99

55,180.14

0.00

0.00

2,519,616.58

0.00

0.00

0.00

0.00

0.00

106,554.63

0.00

0.00

0.00

0.00

0.00

0.00

625,000.26

0.53

0.00

0.33

0.00

0.00

0.00

5,579.23

0.00

0.00

0.00
57,603,555.12
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